



SEDAR 60
South Atlantic Red Pogy
Standard Assessment
Schedule of Events

Updated: 1/23/2020

TORS and Schedule Approved.....	December 2017
Workshop Appointments Final	December 2017/March 2018
Data Scoping Webinar	June 29, 2018
Unprocessed data deadline	August 31, 2018
Updated final datasets & preliminary new datasets to Analytic Team	November 30, 2018
• <i>Includes length and age compositions</i>	
Working Paper Submission to SEDAR Staff.....	December 17, 2018
Data/assessment scoping webinar	March 25, 2019
• <i>Review data and discuss initial model issues</i>	
SSC MRIP workshop.....	August 19-21, 2019
Final Data Received.....	October 1, 2019
Working papers due	November 1, 2019
Data Webinar	November 14 or 15, 2019
In – Person Workshop (Beaufort, NC).....	December 10-12, 2019
Assessment webinar I	January 22 ^h , 2020
Assessment webinar II	February 6 rd , 2020
Assessment webinar III	February 28 th , 2020
Assessment Report Draft to panel for review	March 9, 2020
Assessment Report comments due to editors.....	March 23, 2020
Final Assessment Report to SEDAR staff	April 6, 2020
Complete Assessment Report Submitted to Council	April 10, 2020

¹These are primary data milestones. See the data delivery timeline for specific details on when specific data components are due.

Assessment Information and Contacts

Prior Assessment: Update to SEDAR 01

Terminal year of prior assessment: 2011

Terminal year for this assessment: 2017

Lead Analysts and Agency: SEFSC, Nikolai Klibansky (nikolai.klibansky@noaa.gov)

Data Point of Contact: SEFSC, Rob Cheshire <rob.cheshire@noaa.gov>

SEDAR Coordinator: Kathleen Howington (kathleen.howington@safmc.net)

SEDAR Cooperator: South Atlantic Fishery Management Council