



**SEDAR 61
Gulf of Mexico Red Grouper
Schedule of Events**

November 2017
Updated: January 2018
Updated: June 2018
Updated February 2019

TORS and Schedule Approved.....November 2017
Workshop Appointments Final..... December 2017
Data Scoping Conference Call*January 2018*
Identify Data sources and providers, Review detailed data delivery timeline
Deadline for Management History..... March 16, 2018
Deadline for ALL DATA (all inputs for continuity stock assessment model and “new” assessment inputs to be considered for use in model runs, except recreational data products): August 17, 2018
Working paper (except recreational data products) submission for Data/Assessment Workshop (to SEDAR Staff)..... August 17, 2018

Data/Assessment Workshop: (St. Petersburg) September 11-13, 2018

Recreational data products deadline & Working papers to SEDAR Staff November 16, 2018

Assessment webinar I *week of November 26th, 2018*
Assessment webinar II *week of February 11th, 2019*
Assessment webinar III *week of March 25th, 2019*
Assessment webinar IV *week of April 29th, 2019*
Assessment webinar V *week of May 27th, 2019*

Assessment Report Draft to panel for review:..... June 24, 2019
Assessment Report comments due to editors: July 12, 2019
Assessment Report to SEDAR staff: July 22, 2019
Complete Assessment Report Submitted to Council: July 26, 2019

These are primary data milestones. See the data delivery timeline for specific details on when specific data components are due.

Assessment Information and Contacts

Prior Assessment: Benchmark, SEDAR 42

Terminal year of prior assessment: 2013

Terminal year for this assessment: 2017

Lead Analyst and Agency: SEFSC, Skyler Sagarese (Skyler.Sagarese@noaa.gov)

Data Point of Contact: SEFSC, Beth Wrege (Beth.Wrege@noaa.gov)

SEDAR Coordinator: Julie Neer (Julie.neer@safmc.net)

SEDAR Cooperator: Gulf of Mexico Council