

## SEDAR 62 Gulf of Mexico Gray Triggerfish Schedule of Events

January 2018 Updated: July 2018 Updated: February 2019 Updated: September 2019

Updated: September 2019
Updated: November 2019
TOPS and Schedule Approved

TORS and Schedule Approved	January 2018
Workshop Appointments Final	February 2018
Data Scoping Conference Call	early March 2018
Identify Data sources and providers, Review detailed data delivery	v timeline
Deadline for Management History	April 16, 2018
Deadline for Unprocessed Data (raw age & length data; raw effort data)	September 21, 2018
Deadline for submission of final data	December 14, 2018
Data Webinar	reek of February 25th, 2019
Review data and discuss initial model issues	
Working paper submission for Data/Assessment Workshop to SEDAR	StaffApril 29th, 2019
Data/Assessment Workshop: (Miami, FL)	May 20-22, 2019
······································	
· · · · · · · · · · · · · · · · · · ·	-
Assessment webinar I	
	June 20th, 2019
Assessment webinar I	June 20th, 2019 July 17th, 2019
Assessment webinar I	June 20th, 2019 July 17th, 2019 September 4th, 2019
Assessment webinar I	June 20th, 2019 July 17th, 2019 September 4th, 2019 October 2nd, 2019
Assessment webinar I	June 20th, 2019 July 17th, 2019 September 4th, 2019 October 2nd, 2019 November 13th, 2019
Assessment webinar I	June 20th, 2019 July 17th, 2019 September 4th, 2019 October 2nd, 2019 November 13th, 2019 week of January 13th, 2020
Assessment webinar I  Assessment webinar III  Assessment webinar IV  Assessment webinar V  Assessment webinar VI	June 20th, 2019 July 17th, 2019 September 4th, 2019 October 2nd, 2019 November 13th, 2019 week of January 13th, 2020 week of February 3rd, 2020
Assessment webinar I	June 20th, 2019 July 17th, 2019 September 4th, 2019 October 2nd, 2019 November 13th, 2019 week of January 13th, 2020 week of February 3rd, 2020 February 10th, 2020
Assessment webinar I  Assessment webinar III  Assessment webinar IV  Assessment webinar V  Assessment webinar V  Assessment webinar VI  Assessment webinar VII (if needed)  Assessment Report Draft to panel for review:	June 20th, 2019 July 17th, 2019 September 4th, 2019 October 2nd, 2019 November 13th, 2019 week of January 13th, 2020 week of February 3rd, 2020 February 10th, 2020 February 19th, 2020

<sup>1</sup>These are primary data milestones. See the data delivery timeline for specific details on when specific data components are due.

Assessment Information and Contacts Prior Assessment: Standard, SEDAR 43 Terminal year of prior assessment: 2013 Terminal year for this assessment: 2017

Lead Analysts and Agency: SEFSC, Jeff Isely (Jeff Isely @noaa.gov) and Nancie Cummings

(nancie.cummings@noaa.gov)

Data Point of Contact: SEFSC, Beth Wrege (beth.wrege@noaa.gov)

SEDAR Coordinator: Julie Neer (Julie.neer@safmc.net)

SEDAR Cooperator: Gulf of Mexico Council