



SEDAR SEDAR 64 Southeastern Yellowtail Snapper Schedule of Events

June 2018
Updated: October 2018
Updated: February 2019

- Project Schedule and ToRs Approved June 2018
- Workshop Appointments September 2018
- Data Scoping Webinar (DW Panel) *week of November 5th, 2018*
- Unprocessed Data Deadline (*includes raw age and reproduction data*) December 7, 2018
- Data Webinar (DW Panel) *week of January 14th, 2019*
- *Status update from WG/data providers*
 - *Review summary statistics*
 - *Discuss issues where panel feedback needed to prep for DW*
- Data Webinar II (DW Panel) *week of May 27th, 2019*
- *Status update from WG/data providers*
 - *Review summary statistics*
 - *Discuss issues where panel feedback needed to prep for DW*
- Data Deadline** June 7th, 2019
- DW Working Paper/Processed Data Submission to SEDAR Staff June 10th, 2019
- Data Evaluation Workshop (St. Pete, FL)** **June 25- 27, 2019**
- First Draft of Data Evaluation Workshop Report June 27, 2019 (end of workshop)
- Post data workshop webinar (DW Panel, if necessary) *week of July 22nd, 2019*
- FINAL Data due to data compilers** **July 26, 2019**
- Draft DW Reports to DW panel for review & final working papers to SEDAR August 5, 2019
- Report Comments due to Editors August 16, 2019
- Final DW report sections due to SEDAR & final age/length comps** **August 23, 2019**
- Data workshop report distribution September 6, 2019
- Pre-Assessment webinar (DW and AW Panels) *week of August 12th, 2019*
- *Discuss any remaining data issues and/or pre-modeling questions*
- Assessment Milestone I webinar *week of September 2nd, 2019*
- *Consider methods and configuration options for models*
 - *Recommend assessment methods (i.e. model classifications, packages) to pursue for potential base model configuration*

- *Identify likely issues to be addressed and evaluated in developing the base model*
- *Review and finalize any data changes or modifications since the DW*

Assessment Milestone II webinarweek of September 30th, 2019

- *Progress report on base model development*

Assessment Milestone III webinar week of November 4th, 2019

- *Review base model alternatives and recommend a base model approach and configuration*
- *Recommend sensitivities and uncertainty evaluations*
- *Recommend projection approaches and configuration*

Assessment Milestone IV webinar week of December 9th, 2019

- *Review sensitivities and uncertainty evaluations*
- *Review projection results*
- *Review Assessment report and responses to ToRs*

AW working paper submission deadlineDecember 16, 2019

Assessment Report Draft to panel for review January 13, 2020

AW report comments due to analysts January 24, 2020

Final Assessment Report to SEDAR staff January 31, 2020

RW Working Paper Submission February 7, 2020

Final AW Report distribution February 10, 2020

Pre-RW Conference Call (Analytical team, RW Chair, if desired)..... week of February 10th, 2020

RW Panel Introductory Conference Call (RW Panel, Chair, if desired)week of February 17th, 2019

Review Workshop: (St. Petersburg, FL).....February 25-27, 2020

Draft Review Reports due to Chair March 13, 2020

Review Workshop Addenda/Revision Reports due to Chair and SEDAR March 13, 2020

Review Workshop Reports due to SEDAR Staff March 20, 2020

Complete Assessment Report Submitted to Councils/SERO/SEFSC March 27, 2020