



**SEDAR 65**  
**HMS Atlantic Blacktip Shark**  
**Schedule of Events**  
**April 2019**  
**Revised: June 30, 2020**

Data Mining and Participant Review ..... November 2018  
 TOR Development ..... February 2019  
 TORS and Schedule Approved ..... April 2019  
 Workshop Participants Confirmed ..... April 2019  
 Workshop Appointments Final ..... April 2019

Data Scoping Conference Call (DW Panel)..... *week of April 29th, 2019*

Data webinar I..... *week of May 27th, 2019*

*Introduce and discuss available life history data including whether the data are representative of the underlying population being assessed, and address DW panel recommendations for any additional data analyses necessary prior to data submission for the Data Evaluation Workshop*

Data webinar II ..... *week of June 17th, 2019*

*Introduce and discuss available CPUE data, size composition of the CPUE, and effective sample size for compositional data including whether the data are representative of the underlying population being sampled, and address DW panel recommendations for any additional data analyses necessary prior to data submission for the Data Evaluation Workshop*

MRIP Data Due/Raw Data Deadline .....9 September 2019

*Raw length data*

Data webinar III .....*week of September 16th, 2019*

*Introduce and discuss available catch data, size composition of the catch, and effective sample size for compositional data including whether the data are representative of the underlying population being sampled, and address DW panel recommendations for any additional data analyses necessary prior to data submission for the Data Evaluation Workshop*

DW Working Paper/Data Submission to SEDAR Staff .....October 7th, 2019

Pre-DW Conference Call (DW Working Group Chairs)..... *week of October 14th, 2019*

**Data Evaluation Workshop: (Charleston, SC).....October 29-November 1, 2019**

*Original Schedule:*

*1st Draft of Data Evaluation Workshop Report..... 1 November 2019 (end of workshop)*

*Draft DW Reports due to DW panel for review ..... 22 November 2019*

*Report Comments due to Editors ..... 6 December 2019*

*Final DW reports to SEDAR Staff..... 20 December 2019*

*Data workshop report distribution ..... 6 January 2020*

Pre-Assessment webinar ..... week of February 3rd, 2020  
*Introduce and discuss model development, model set up, and questions, DW and AW participate*

AW working paper submission to SEDAR Staff..... 6 March 2020  
*Example topics include CPUE clustering or hierarchical analyses, integrated assessment model approaches for data weighting, alternative projection approaches, etc ...*

Assessment webinar I ..... week of March 23rd, 2020  
*Present and review all working paper results. Review reference case developed without commercial bycatch discard estimate(s) (dead discards + live discards that subsequently die from post-release mortality).*  
*DW and AW participate*

Assessment webinar II ..... week of April 17th, 2020  
*Review alternative reference case catch streams (as alternate states of nature) which are robust to the major uncertainties identified in commercial bycatch discard estimation, recreational catch live discard estimation, and post-release live-discard mortality estimation. Review the base case model to develop reference case model run(s) (as alternate states of nature) which are robust to the major uncertainties identified in commercial bycatch discard estimation (and post-release mortality) as well as the major uncertainties identified in the indices of relative abundance.*

Assessment webinar III..... week of May 4th, 2020  
*Continue Webinar 2 discussion of base case model development.*

Assessment webinar IV..... week of June 1st, 2020  
*Finalize reference case model run(s) which are robust to the major uncertainties identified in commercial bycatch discard estimation (and post-release mortality) as well as the major uncertainties identified in the indices of abundance. Discuss sensitivity analyses, model diagnostic methodology and preliminary results for the reference case model run(s).*

Assessment webinar V ..... week of June 22nd, 2020  
*Review any changes to the model indicated by the sensitivity analyses and diagnostics. Review the finalized reference case model run(s). Introduce and discuss projection methodology*

Assessment webinar VI ..... week of July 27, 2020  
*Review projection results for finalized reference case model run(s) and finalize any changes to the projections.*

Assessment Report Draft to panel for review ..... 31 August 2020  
Assessment Panel report comments due to editors ..... September 14 2020  
Final Assessment Report to SEDAR staff ..... October 5 2020

RW Working Paper Submission .....	9 October 2020
Final distribution to review panel .....	9 October 2020
<i>Pre-RW Conference Call (Analytical team, RW Chair).....</i>	<i>week of October 12th, 2020</i>
<i>RW Panel Introductory Conference Call (RW Panel, Chair) .....</i>	<i>week of October 19th, 2020</i>
<b>Review Workshop (via gotowebinar) .....</b>	<b>October 29 – November 5, 2020</b>
<i>Due to the 2020 pandemic the in-person workshop scheduled for Panama City on November 3-5 was moved to webinar only. Five 4.5 hour long webinars will be held October 29, 30, and November 2, 4, and 5</i>	
First Draft Review Reports .....	November 5, 2020 (end of workshop)
Review Workshop Panel Drafts due to Chair .....	20 November 2020
Review Workshop Addenda/Revision Reports due to Chair & SEDAR Staff .....	20 November 2020
Review Workshop Reports due to SEDAR Staff:.....	4 December 2020
Complete Assessment Report Submitted to HMS/SERO/SEFSC .....	11 December 2020