



SEDAR 66
South Atlantic Tilefish
Operational Assessment
Schedule of Events

Updated: 6/26/2020
Revised: 3/5/2021

TORS and Schedule Approved	December 2018
Workshop Appointments Final	December 2018/March 2019
Data Scoping Webinar	<i>week of April 27, 2020</i>
Unprocessed data deadline	July 10, 2020
MRIP landings and discards due and commercial landings due.....	August 21, 2020
Updated final datasets & preliminary new datasets to Analytic Team	September 11, 2020
• <i>Includes length and age compositions</i>	
Working Paper Submission to SEDAR Staff.....	September 25, 2020
In-person Workshop ²	November 16-19 2020
Assessment webinar I	<i>week of December 14th, 2020</i>
Assessment webinar II	<i>week of January 25th, 2021</i>
<i>Assessment Webinar III (if needed)</i>	<i>Week of February 15, 2021</i>
Assessment Report Draft to panel for review	March 9, 2021
Assessment Report comments due to editors.....	March 23, 2021
Final Assessment Report to SEDAR staff	April 6, 2021
Complete Assessment Report Submitted to Council	April 8, 2021

¹These are primary data milestones. See the data delivery timeline for specific details on when specific data components are due.

²Due to the 2020 Pandemic the in person workshop originally scheduled for November 17-19 in Beaufort, NC was rescheduled to be four 5 hour long webinars held November 16-19

Assessment Information and Contacts

Prior Assessment: Update to SEDAR 25

Terminal year of prior assessment: 2014

Terminal year for this assessment: 2018

Lead Analysts and Agency: SEFSC, Nikolai Klibansky (nikolai.klibansky@noaa.gov)

Data Point of Contact: SEFSC, Eric Fitzpatrick (eric.fitzpatrick@noaa.gov)

SEDAR Coordinator: Kathleen Howington (kathleen.howington@safmc.net)

SEDAR Cooperator: South Atlantic Council