



SEDAR 680A
South Atlantic Scamp
Operational Assessment
Schedule of Events
Revised: 11/4/2022

TORS and Schedule Approved.....	December 2021
Scoping Call (if needed)	The week of Jan 24, 2022
Deadline for Length and Age data (QA/QC'd in standard format)	February 18, 2022
Deadline for the compilation of Length and Age data.....	March 11, 2022
Deadline for final Landings data and MRIP catch estimates.....	June 10, 2022
Deadline for submission of final analytical products (including commercial discards, indices, and age/length comps)	July 22, 2022
Working paper submission to SEDAR Staff	September 2, 2022
Final Assessment Report to SEDAR staff	January 4, 2023
Complete Assessment Report Submitted to Council	January 6, 2023

These are primary data milestones. See the data delivery timeline for specific details on when specific data components are due.

Assessment Information and Contacts

Prior Assessment: SEDAR 68 Research Track assessment

Terminal year of prior assessment: 2017

Terminal year for this assessment: 2021 (provide any partial or preliminary 2021 data available at the time of data provision)

Lead Analysts and Agency: SEFSC, Rob Cheshire <rob.cheshire@noaa.gov>

Data Point of Contact: SEFSC, TBD

SEDAR Coordinator: Kathleen Howington (kathleen.howington@safmc.net)

SEDAR Cooperator: South Atlantic Fishery Management Council

