



SEDAR 680A South Atlantic Scamp Operational Assessment Schedule of Events

TORS and Schedule Approved..... December 2021

Scoping Call (if needed) The week of Jan 24, 2022

Deadline for Length and Age data (QA/QC'd in standard format) February 18, 2022

Deadline for the compilation of Length and Age data..... March 11, 2022

Deadline for final Landings data and MRIP catch estimates..... June 10, 2022

Deadline for submission of final analytical products (including commercial discards, indices, and age/length comps) July 22, 2022

Working paper submission to SEDAR Staff September 2, 2022

Final Assessment Report to SEDAR staff November 18, 2022

Complete Assessment Report Submitted to Council November 23, 2022

These are primary data milestones. See the data delivery timeline for specific details on when specific data components are due.

Assessment Information and Contacts

Prior Assessment: SEDAR 68 Research Track assessment

Terminal year of prior assessment: 2017

Terminal year for this assessment: 2021 (provide any partial or preliminary 2021 data available at the time of data provision)

Lead Analysts and Agency: SEFSC, Rob Cheshire <rob.cheshire@noaa.gov>

Data Point of Contact: SEFSC, TBD

SEDAR Coordinator: Kathleen Howington (kathleen.howington@safmc.net)

SEDAR Cooperator: South Atlantic Fishery Management Council

