



**SEDAR 680A
Gulf of Mexico Scamp
Operational Assessment
Schedule of Events**

January 2021

ToRs Approved.....January 2022
Workshop Appointments Final.....January 2022

Deadline for length and age data (QA/QC'd in standard format)..... 25 February 2022

Life History Topical Working Group Scoping Webinar *week of February 21st, 2022*
Review topics to be investigated and request analysis

Deadline for MRIP and Commercial Landings Data 11 March 2022

Deadline for the compilation of length and age data..... 25 March 2022

Deadline for submission of final analytical data 8 April 2022

Deadline for weighted age comps..... 22 April 2022

Life History Topical Working Group Recommendations Webinar..... *week of May 16th, 2022*
Review analysis and make recommendations

Working paper submission to SEDAR Staff 1 July 2022

Assessment Report to SEDAR staff: 12 August 2022

Complete Assessment Report Submitted to Council:..... 17 August 2022

¹These are primary data milestones. See the data delivery timeline for specific details on when specific data components are due.

Assessment Information and Contacts

Prior Assessment: SEDAR 68

Terminal year of prior assessment: 2017

Terminal year for this assessment: 2020

Lead Analyst and Agency: Skyler Sagarese (skyler.sagarese@noaa.gov)

Project Manager: Molly Stevens (molly.stevens@noaa.gov)

SEDAR Coordinator: Julie Neer (Julie.neer@safmc.net)

SEDAR Cooperator: Gulf of Mexico Fishery Management Council