



**SEDAR 70
Gulf of Mexico Greater Amberjack
Schedule of Events**

**September 2019
Updated: September 2020**

TORS and Schedule Approved	September 2019
Workshop Appointments Final	October 2019
Data Scoping Conference Call	<i>week of December 9th, 2019</i>
<i>Identify Data sources and providers, Review detailed data delivery timeline</i>	
Deadline for Management History	December 13, 2019
Deadline for Unprocessed Data (raw, edited and QA/QC'd age & length data; raw, edited and QA/QC'd effort data).....	February 28, 2020
Deadline for submission of final analytical products	May 1, 2020
Working paper submission to SEDAR Staff.....	May 15th, 2020
Data Webinar	<i>week of June 1st, 2020</i>
<i>Review data and discuss initial model issues</i>	
Assessment webinar I	<i>week of June 29th, 2020</i>
Assessment webinar II	<i>week of July 27th, 2020</i>
Assessment webinar III.....	<i>week of August 17th, 2020</i>
Assessment webinar IV	<i>week of September 7th, 2020</i>
Assessment Report Draft to panel for review:	September 30,-2020
Assessment Report comments due to editors:.....	October 14th, 2020
Assessment Report to SEDAR staff:	October 21st, 2020
Complete Assessment Report Submitted to Council:.....	October 28, 2020

¹These are primary data milestones. See the data delivery timeline for specific details on when specific data components are due.

Assessment Information and Contacts

Prior Assessment: 2016 Update to SEDAR 33

Terminal year of prior assessment: 2015

Terminal year for this assessment: 2018

Lead Analyst and Agency: SEFSC, Nancie Cummings (nancie.cummings@noaa.gov)

Data Point of Contact: SEFSC, Molly Stevens (molly.stevens@noaa.gov)

SEDAR Coordinator: Julie Neer (Julie.neer@safmc.net)

SEDAR Cooperator: Gulf of Mexico Council