



SEDAR 71
South Atlantic Gag Grouper
Operational Assessment
Schedule of Events

8/12/2019

Revised: 1/16/2020, 10/27/2020, 1/15/2021

TORS and Schedule Approved	December 2019
Workshop Appointments Final	December 2019
Data Scoping Webinar	Week of May 11, 2020
Unprocessed data deadline	July 24, 2020
MRIP landings and discards due.....	September 18, 2020
Updated final datasets & preliminary new datasets to Analytic Team	October 2, 2020
• <i>Includes length and age compositions</i>	
Working Paper Submission to SEDAR Staff.....	October 9, 2020
Data review/Assessment webinar I.....	<i>Week of October 26, 2020</i>
Assessment webinar II	<i>Week of November 30, 2020</i>
Assessment webinar III (if needed)	<i>Week of January 11, 2021</i>
Assessment webinar IV (if needed)	<i>Week of February 8, 2021</i>
<i>Assessment webinar V (if needed)</i>	<i>Week of March 8, 2021</i>
Assessment Report Draft to panel for review	March 26,, 2021
Assessment Report comments due to editors.....	April 9, 2021
Final Assessment Report to SEDAR staff	April 16, 2021
Complete Assessment Report Submitted to Council	April 19, 2021

¹These are primary data milestones. See the data delivery timeline for specific details on when specific data components are due.

Assessment Information and Contacts

Prior Assessment: Update of SEDAR 10

Terminal year of prior assessment: 2012

Terminal year for this assessment: 2019

Lead Analysts and Agency: SEFSC, Kevin Craig (kevin.craig@noaa.gov)

Data Point of Contact: SEFSC, Rob Cheshire (rob.cheshire@noaa.gov)

SEDAR Coordinator: Kathleen Howington

SEDAR Cooperator: South Atlantic Council