



**SEDAR 72
Gulf of Mexico Gag Grouper
Schedule of Events**

September 2019

Updated: January 2020

Updated: May 2020

Updated: October 2020

Updated: December 2020

Updated: February 2021

TORS and Schedule Approved.....	September 2019
Workshop Appointments Final.....	December 2019
Data Scoping Conference Call.....	<i>week of June 22, 2020</i>
<i>Identify Data sources and providers, Review detailed data delivery timeline</i>	
Deadline for Management History	June 22, 2020
Deadline for Unprocessed Data (raw age & length data; raw effort data)	4 September 2020
Deadline for submission of final analytical data	4 December 2020
Pre-workshop Webinar	<i>week of December 14th, 2020</i>
<i>Review data and discuss initial model issues</i>	
Working paper submission for Data/Assessment Workshop to SEDAR Staff	29 January 2021
Data/Assessment Workshop (via webinar):	February 9-11, 2021
Assessment webinar I	<i>week of April 19th, 2021</i>
Assessment webinar II	<i>week of May 17th, 2021</i>
Assessment webinar III.....	<i>week of June 14th, 2021</i>
Assessment webinar IV (if needed).....	<i>week of July 12th, 2021</i>
Assessment Report Draft to panel for review:.....	9 August 2021
Assessment Report comments due to editors:	20 August 2021
Assessment Report to SEDAR staff:	27 August 2021
Complete Assessment Report Submitted to Council:.....	1 September 2021

Assessment Information and Contacts

Prior Assessment: 2016 Update to SEDAR 33

Terminal year of prior assessment: 2015

Terminal year for this assessment: 2019

Lead Analyst and Agency: Lisa Ailloud, SEFSC (lisa.ailloud@noaa.gov)

Data Point of Contact: SEFSC, Molly Stevens (molly.stevens@noaa.gov)

SEDAR Coordinator: Julie Neer (Julie.neer@safmc.net)

SEDAR Cooperator: Gulf of Mexico Council