



SEDAR 74 Gulf of Mexico Red Snapper Research Track Assessment Milestone Schedule

September 2020

Year	Month	Tasks
2020	February	Formally establish Planning Team
	May	Planning Team Convenes
	June	Planning Team drafts Stock ID ToRs, schedule, provides recommendations for specific participants with expertise needed to address Stock ID TORs
	July	Stock ID ToRs to GMFMC SSC for review; Stock ID process appointments
	August	Planning Team drafts RT TORs & project schedule, provides recommendations for specific participants with expertise needed to address TORs
	Sept	TORs to GMFMC SSC for review
	Oct	TORs to GMFMC for approval
	Nov	Stock ID Data Scoping Webinar
2021	Feb	Workshop appointments, formalize Assessment Development Team (ADT)
	March	Stock ID Data Deadline (early March)
	May	Stock ID Webinar I (early May)
	June	Stock ID Webinar II (mid-June)
	August/ Sept	Data Scoping Call (early August); Start compiling data inputs; Webinar (late September)
	October	Preliminary Data Products Due (i.e., inputs to assessment including size and/or age composition) - October 29; Discard Mortality Pre-DW webinar
	November	Data Workshop (November 15-19) discussing available data, recommend data for assessment, and develop hypotheses related to data
	December	Data input compilation; begin Model Development
2022	Jan	Post-DW Discard Mortality webinar (if needed); Continue data input compilation; Model Development
	Feb	Model development; Post-Data Workshop Webinar reviewing remaining data analyses
	March	Model development; Tentatively mid-March Final Analytical Products (i.e., inputs to assessment including final size and/or age composition) Deadline
	April	Model development
	May	Model development; Assessment Webinar I reviewing modeling progress
	June	Model development
	July	Model development; Assessment Webinar II reviewing modeling progress

	Aug	<p>Mid- August: Decide if assessment will be ready for January 2023 review; if ADT determines additional work is needed, subsequent dates will be shifted to accommodate the new timeline</p> <p>Assessment Webinar III reviewing modeling progress. Discuss with panel how close assessment is to being near a useable product. If ready for review, schedule review. If not ready for review, continue working on model and revisit as needed until ready; adjust timing of subsequent steps as appropriate</p>
	Sept	Write assessment report
	Oct	Write assessment report
	Nov	Assessment Report Review by ADT; finalize AW report
	Dec	Review workshop preparation
2023	Jan	Review Workshop
	Mar - April	Make changes to model based on recommendations from review. Note that actual time required will depend on the scope of the modifications. ADT will meet to help prioritize reviewer recommendations.
	May	Present Research Track to the SSCs, at their Spring or Summer meeting in 2023
