



**SEDAR 74**  
**Gulf of Mexico Red Snapper**  
**Schedule of Events**

**September 2020**

**Updated: Jan, June, Aug, Sept 2021, May, Oct 2022, March, May, July 2023**

**Last Updated: September 2023**

Planning Team Established.....February 2020  
 ToR and Milestone Schedule Development ..... June 2020  
 Stock ID ToRs and Milestone Schedule Approved.....August 2020  
 Stock ID Participant Appointments .....August 2020  
 Assessment ToRs Approved..... October 2020

Stock ID Data Scoping Webinar.....*week of Nov 16th, 2020*

Assessment Development Team Appointments .....February 2021

Data Workshop Participant Appointments .....February 2021

**Stock ID Data due (catches, life history, genetics).....12 March 2021**

Stock ID Webinar I.....7 May 2021

Stock ID Webinar II.....9 June 2021

Stock ID Webinar III .....22 July 2021

Stock ID report draft to Panel of review.....6 July 2021

Report Comments due to Editors.....16 July 2021

**Stock ID Final Report Due to SEDAR.....23 July 2021**

Assessment Data Scoping Conference Call (DW Panel) ..... *week of August 9, 2021*

Great Red Snapper Count Data Products Webinar ..... *week of September 20, 2021*

**Deadline for unprocessed data (includes lengths, raw age data)..... 29 October 2021**

MRIP and Commercial Data Due ..... 12 November 2021

**Preliminary Data Products to Analysts .....10 December 2021**

Discard Mortality WG Webinar .....*week of March 21, 2022*

Pre-Data Workshop Webinar (*if needed*).....*week of March 28, 2022*

**DW Working Paper to SEDAR Staff..... 15 April 2022**

**Data Evaluation Workshop: (Gulfport, MS) ..... May 2-6, 2022**

Post-DW Webinar I .....23 May 2022

Post-DW Webinar II .....	5 July 2022
Final Landings Data Due .....	8 July 2022
Final Analytical Products Due.....	8 July 2022
Draft DW Reports to DW panel for review .....	15 July 2022
Report Comments due to Editors.....	29 July 2022
Final DW reports to SEDAR Staff .....	5 August 2022
Data workshop report distribution .....	15 August 2022

*\*All dates tentative from this point forward, depending on data analysis\**

Assessment webinar I .....	26 October 2022
AW working paper submission to SEDAR Staff .....	September 2022
Assessment webinar II.....	16 November 2022
Assessment webinar III.....	16 December 2022
Assessment webinar IV .....	January 24 <sup>th</sup> , 2023
Assessment webinar V.....	February 24 <sup>th</sup> , 2023
Assessment webinar VI .....	April 18, 2023
Assessment webinar VII.....	week of May 22 <sup>nd</sup> , 2023
Assessment webinar VIII.....	week of July 10 <sup>th</sup> , 2023

**ADT to Determine Assessment will be ready for December 2023 Review ..... July 2023**

Assessment Report Draft to panel for review .....	20 October 2023
Assessment Panel report comments due to editors.....	9 November 2023
Final Assessment Report to SEDAR staff .....	20 November 2023

RW Working Paper Submission .....	24 November 2023
Final distribution to review panel .....	24 November 2023

**Review Workshop: (Tampa, FL).....December 12-15, 2023**

First Draft Review Reports .....	(end of workshop)
Review Workshop Panel Drafts due to Chair.....	5 January 2024
Review Workshop Addenda/Revision Reports due to Chair & SEDAR Staff .....	5 January 2024
Review Workshop Reports due to SEDAR Staff: .....	12 January 2024
Complete Assessment Report Submitted to Council/SERO/SEFSC.....	22 January 2024

Assessment Information and Contacts

Prior Assessment: SEDAR 52

Terminal year of prior assessment: 2016

Terminal year for this assessment: 2019

Lead Analyst and Agency: Matt Smith ([matthew.w.smith@noaa.gov](mailto:matthew.w.smith@noaa.gov)) and LaTresse Denson  
([latreese.denson@noaa.gov](mailto:latreese.denson@noaa.gov))

Project Manager: Kelly Adler (Kelly.adler@noaa.gov)

SEDAR Coordinator: Julie Neer (Julie.neer@safmc.net)

SEDAR Cooperator: Gulf of Mexico Fishery Management Council