



**SEDAR 75
Gulf of Mexico Gray Snapper
Operational Assessment
Schedule of Events**

September 2020

Updated: January, June, September 2021

Latest Update: March, October 2022

TORS and Schedule Approved..... August 2020
Workshop Appointments Final..... September 2020
Deadline for Management History November 8, 2021

Life History Topical Working Group Scoping Webinar *week of December 6, 2021*
Review topics to be investigated and request analysis

Deadline for Unprocessed Data (raw age & length data)..... 28 January 2022
Deadline for MRIP data..... 13 April 2022
Deadline for submission of final analytical data 29 April 2022

Life History Topical Working Group Webinar *week of June 13, 2022*
Review analysis and make recommendations

Shore Mode Topical Working Group Webinar I..... *week of June 13, 2022*
Review estimates and identify outliers for further investigation

Working paper submission for Data/Assessment Workshop to SEDAR Staff 17 June 2022

Shore Mode Topical Working Group Webinar II..... *week of July 18th, 2022*
Review analysis and modeling to date; make recommendations

Assessment Report to SEDAR staff: 12 December 2022
Complete Assessment Report Submitted to Council:..... 16 December 2022

¹These are primary data milestones. See the data delivery timeline for specific details on when specific data components are due.

Assessment Information and Contacts

Prior Assessment: SEDAR 51

Terminal year of prior assessment: 2015

Terminal year for this assessment: 2020

Lead Analyst and Agency: Francesca Forrestal (francesca.forrestal@noaa.gov)

Project Manager: Molly Stevens (molly.stevens@noaa.gov)

SEDAR Coordinator: Julie Neer (Julie.neer@safmc.net)

SEDAR Cooperator: Gulf of Mexico Fishery Management Council