



**SEDAR 76**  
**South Atlantic Black Sea Bass**  
**Operational Assessment**  
**Schedule of Events**  
**March 2021**  
**Revised: September 2021**  
**Revised: October 2022, December 2022**

TORS Approved.....	June 2020
Workshop Appointments Final .....	September 2020, December 2021
Schedule Approved Final .....	March 2021
Data Scoping Webinar.....	week of May 9, 2022
<i>Deadline for length and age data (QA/QC'd in standard format).....</i>	<i>June 24, 2022</i>
<i>Deadline for the compilation of length and age data .....</i>	<i>July 11, 2022</i>
<i>MRIP and ACCSP commercial estimates due .....</i>	<i>July 22, 2022</i>
Updated final datasets & preliminary new datasets to Analytic Team .....	August 5 2022
• Includes length and age compositions	
Working Paper Submission to SEDAR Staff.....	September 9, 2022
Data review/Assessment webinar I .....	week of September 26, 2022
Assessment webinar II.....	week of November 14, 2022
Assessment webinar III (if needed).....	week of December 12, 2022
Assessment webinar IV (if needed).....	week of January 9, 2023
Assessment Webinar V .....	week of February 13, 2023
Assessment Report Draft to panel for review .....	February 27, 2023
Assessment Report comments due to editors .....	March 13, 2023
Final Assessment Report to SEDAR staff.....	March 27, 2023
Complete Assessment Report Submitted to Council .....	March 30, 2023

These are primary data milestones. See the data delivery timeline for specific details on when specific data components are due.

Assessment Information and Contacts

Prior Assessment: SEDAR 56

Terminal year of prior assessment: 2016

Terminal year for this assessment: 2020

Lead Analysts and Agency: SEFSC, Matt Vincent (matt.vincent@noaa.gov)

Data Point of Contact: SEFSC, Eric Fitzpatrick <eric.fitzpatrick@noaa.gov>

SEDAR Coordinator: Kathleen Howington

SEDAR Cooperator: South Atlantic Fishery Management Council