



SEDAR 77
HMS Hammerheads
Schedule of Events
February 2021
Revised: June 2021, September 2021,
December 2021, October 2022

Planning Team Established.....	August 2020
ToR and Milestone Schedule Development	November 2020- April 2021
ToR and Schedule Approved.....	April 2021
Stock ID Participant Appointments	March 2021
Assessment Development Team (ADT) Appointments	June 2021
Data Workshop Participant Appointments	June 2021
Stock ID Data Scoping Webinar	week of May 24, 2021
Preliminary Data due (stock id information, catches, life history, genetics, MRIP, raw data, movement, and mark/recapture).....	June 28 2021
Stock ID Webinar I	week of July 19, 2021
Stock ID Webinar II.....	week of August 9, 2021
Stock ID report draft to Panel of review.....	August 30, 2021
Report Comments due to Editors.....	September 13, 2021
Stock ID Final Report Due to SEDAR	September 27, 2021
Assessment Data Scoping Conference Call (DW Panel).....	week of September 6, 2021
Data webinar 1	week of September 20 , 2021
Data Webinar II	week of October 18, 2021
Data webinar III	week of November 8 , 2021
Additional Data Products to Analysts (stock specific analysis for example: CPUE, life history, discards)	November 29, 2021
DW Working Paper to SEDAR Staff.....	November 29, 2021
Data Workshop Week – Plenaries 1-4 will begin at 9:30 am ET on each day and will move to breakout groups as needed, Plenary 5 will begin at 9:00 ET and end at 1 PM ET	
Plenary 1	December 13, 2021
Plenary 2, adhoc groups, and discard mortality	December 14, 2021
Plenary 3	December 15, 2021
Plenary 4.....	December 16, 2021
Plenary 5	December 17, 2021
Post-Data Workshop Webinar 1	Week of January 10, 2022
Post workshop webinar 2 (if needed)	Week of January 31, 2022
Catches Final analytical products due	February 18, 2022
Final Analytical Products Due.....	February 25, 2022
Draft DW Reports to DW panel for review	March 18, 2022
Report Comments due to Editors.....	April 1, 2022
Final DW reports to SEDAR Staff	April 15, 2022
Data workshop report distribution	April 22, 2022

All dates tentative from this point forward, depending on data analysis

Assessment webinar I Week of May 23, 2022
Data and Assessment panels welcome
 AW working paper submission to SEDAR Staff.....June 17, 2022
 Assessment webinar II..... Week of July 11, 2022
 Assessment webinar III..... week of August 15, 2022
 Assessment webinar IV week of September 12, 2022
 Assessment Webinar V week of October 17, 2022
 Assessment Webinar VI..... week of November 14, 2022
 Assessment Webinar VII Week of January 23, 2023
 Assessment Webinar VIII Week of February 21, 2023
 ADT to Determine Assessment will be ready for August 2023 Review February 24, 2023
 Assessment Webinar IX..... Week of March 20, 2023

Assessment Report Draft to panel for review April 24, 2023
 Assessment Panel report comments due to editorsMay 22, 2023
 Final Assessment Report to SEDAR staffJune 19, 2023
 Assessment report distribution..... June 26, 2023

RW Working Paper Submission July 31, 2023
 Final distribution to review panel July 31, 2023
 Pre- review workshop webinar Week of August 14, 2023

Review Workshop: location TBD.....week of August 28, 2023
 First Draft Review Reports (end of workshop)
 Review Workshop Panel Drafts due to ChairSeptember 15, 2023
 Review Workshop Addenda/Revision Reports due to Chair & SEDAR Staff.....September 29, 2023
 Review Workshop Reports due to SEDAR Staff October 13, 2023
 Complete Assessment Report Submitted to HMS/SERO/SEFSC October 20, 2023

Assessment Information and Contacts

Prior Assessment: NA

Terminal year of prior assessment: NA

Terminal year for this assessment: 2019

Lead Analysts and Agency: HMS, Enric Cortes (enric.cortes@noaa.gov)

SEDAR Coordinator: Kathleen Howington (Kathleen.howington@safmc.net)

SEDAR Cooperator: NOAA Highly Migratory Species