



**SEDAR 77**  
**HMS Hammerheads**  
**Schedule of Events**  
**February 2021**  
**Revised: June 2021, September 2021,**  
**December 2021, October 2022**

|   |                             |
|---|-----------------------------|
| Planning Team Established.....  | August 2020                 |
| ToR and Milestone Schedule Development .....  | November 2020- April 2021   |
| ToR and Schedule Approved.....  | April 2021                  |
| Stock ID Participant Appointments .....   | March 2021                  |
| Assessment Development Team (ADT) Appointments .....  | June 2021                   |
| Data Workshop Participant Appointments .....  | June 2021                   |
| <br>  |                             |
| Stock ID Data Scoping Webinar .....   | week of May 24, 2021        |
| Preliminary Data due (stock id information, catches, life history, genetics, MRIP, raw data, movement, and mark/recapture).....   | June 28 2021                |
| Stock ID Webinar I .....  | week of July 19, 2021       |
| Stock ID Webinar II.....  | week of August 9, 2021      |
| <br>  |                             |
| Stock ID report draft to Panel of review.....   | August 30, 2021             |
| Report Comments due to Editors.....   | September 13, 2021          |
| Stock ID Final Report Due to SEDAR .....  | September 27, 2021          |
| <br>  |                             |
| Assessment Data Scoping Conference Call (DW Panel).....   | week of September 6, 2021   |
| Data webinar 1 .....  | week of September 20 , 2021 |
| Data Webinar II .....   | week of October 18, 2021    |
| Data webinar III .....  | week of November 8 , 2021   |
| Additional Data Products to Analysts (stock specific analysis for example: CPUE, life history, discards) .....  | November 29, 2021           |
| DW Working Paper to SEDAR Staff.....  | November 29, 2021           |
| <br>  |                             |
| <b>Data Workshop Week – Plenaries 1-4 will begin at 9:30 am ET on each day and will move to breakout groups as needed, Plenary 5 will begin at 9:00 ET and end at 1 PM ET</b> |                             |
| Plenary 1 .....   | December 13, 2021           |
| Plenary 2, adhoc groups, and discard mortality .....  | December 14, 2021           |
| Plenary 3 .....   | December 15, 2021           |
| Plenary 4.....  | December 16, 2021           |
| Plenary 5 .....   | December 17, 2021           |
| <br>  |                             |
| Post-Data Workshop Webinar 1 .....  | Week of January 10, 2022    |
| Post workshop webinar 2 (if needed) .....   | Week of January 31, 2022    |
| Catches Final analytical products due .....   | February 18, 2022           |
| Final Analytical Products Due.....  | February 25, 2022           |
| Draft DW Reports to DW panel for review .....   | March 18, 2022              |
| Report Comments due to Editors.....   | April 1, 2022               |
| Final DW reports to SEDAR Staff .....   | April 15, 2022              |
| Data workshop report distribution .....   | April 22, 2022              |

\*All dates tentative from this point forward, depending on data analysis\*

Assessment webinar I ..... Week of May 23, 2022  
*Data and Assessment panels welcome*  
 AW working paper submission to SEDAR Staff.....June 17, 2022  
 Assessment webinar II..... Week of July 11, 2022  
 Assessment webinar III..... week of August 15, 2022  
 Assessment webinar IV ..... week of September 12, 2022  
 Assessment Webinar V ..... week of October 17, 2022  
 Assessment Webinar VI..... week of November 14, 2022  
 Assessment Webinar VII ..... Week of January 23, 2023  
 Assessment Webinar VIII ..... Week of February 21, 2023  
 ADT to Determine Assessment will be ready for August 2023 Review ..... February 24, 2023  
 Assessment Webinar IX..... Week of March 20, 2023

Assessment Report Draft to panel for review ..... April 24, 2023  
 Assessment Panel report comments due to editors .....May 22, 2023  
 Final Assessment Report to SEDAR staff .....June 19, 2023  
 Assessment report distribution..... June 26, 2023

RW Working Paper Submission ..... July 31, 2023  
 Final distribution to review panel ..... July 31, 2023  
 Pre- review workshop webinar ..... Week of August 14, 2023

Review Workshop: Panama City, FL ..... week of August 28, 2023  
 First Draft Review Reports ..... (end of workshop)  
 Review Workshop Panel Drafts due to Chair .....September 15, 2023  
 Review Workshop Addenda/Revision Reports due to Chair & SEDAR Staff.....September 29, 2023  
 Review Workshop Reports due to SEDAR Staff ..... October 13, 2023  
 Complete Assessment Report Submitted to HMS/SERO/SEFSC ..... October 20, 2023

Assessment Information and Contacts

Prior Assessment: NA

Terminal year of prior assessment: NA

Terminal year for this assessment: 2019

Lead Analysts and Agency: HMS, Dean Courtney - NOAA Federal  
 <dean.courtney@noaa.gov>; Xinsheng Zhang - NOAA Federal <xinsheng.zhang@noaa.gov>

SEDAR Coordinator: Kathleen Howington (Kathleen.howington@safmc.net)

SEDAR Cooperator: NOAA Highly Migratory Species