



SEDAR 78
South Atlantic Spanish Mackerel
Operational Assessment
Schedule of Events
September 2020
Revised: 10/13/21
Revised: 1/3/22

TORS Approved June 2020
Workshop Appointments and Schedule Final..... September 2020

Data Scoping Webinar Week of May 31, 2021
Unprocessed data deadline July 30, 2021
MRIP and ACCSP commercial estimates due..... September 17, 2021
Updated final datasets & preliminary new datasets to Analytic Team October 1, 2021

- *Includes length and age compositions*

Working Paper Submission to SEDAR Staff..... October 29, 2021
Data review/Assessment webinar I..... week of November 15, 2021
~~Assessment webinar II..... week of January 3, 2022~~ Canceled
Assessment webinar III (if needed) week of January 24, 2022
Assessment webinar IV (if needed) week of February 14, 2022
Assessment Webinar V (if needed)..... week of March 14, 2022
Assessment Report Draft to panel for review April 8, 2022
Assessment Report comments due to editors..... April 25, 2022
Final Assessment Report to SEDAR staff May 9, 2022

Complete Assessment Report Submitted to Council May 13, 2022

These are primary data milestones. See the data delivery timeline for specific details on when specific data components are due.

Assessment Information and Contacts

Prior Assessment: SEDAR 28

Terminal year of prior assessment: 2011

Terminal year for this assessment: 2020

Lead Analysts and Agency: SEFSC, Rob Cheshire <rob.cheshire@noaa.gov>

Data Point of Contact: SEFSC, Eric Fitzpatrick <eric.fitzpatrick@noaa.gov>

SEDAR Coordinator: Kathleen Howington

SEDAR Cooperator: South Atlantic Fishery Management Council