



# SEDAR

## SEDAR 79 Southeastern Mutton Snapper

### Schedule of Events

March 2021  
Updated: April, August 2022  
Updated: October 2023

Project Schedule and ToRs Approved.....January 2021  
Workshop Appointments..... April 2021

Data Scoping Webinar (DW Panel)..... *week of April 10<sup>th</sup>, 2023*  
Unprocessed Data Deadline (*includes raw age and reproduction data*)..... 2 June 2023  
Data Webinar (DW Panel).....*week of June 26<sup>th</sup>, 2023*

- *Status update from WG/data providers*
- *Review summary statistics*
- *Discuss issues where panel feedback needed to prep for DW*

**Preliminary Data Products Due ..... 4 August 2023**

DW Working Paper/Processed Data Submission to SEDAR Staff .....4 August 2023

**Data Evaluation Workshop (St. Pete, FL)..... August 21 – 25, 2023**

First Draft of Data Evaluation Workshop Report..... 25 August 2023 (end of workshop)

Post data workshop webinar (DW Panel, if necessary)..... *September 25<sup>th</sup>, 2023*

**FINAL Data due to data compilers.....22 September 2023**

Draft DW Reports to DW panel for review & final working papers to SEDAR September 29, 2023

Report Comments due to Editors..... 13 October 2023

Final DW report sections due to SEDAR ..... 20 October 2023

Data workshop report distribution ..... 27 October 2023

**Final age and length compositions complete .....10 November 2023**

Pre-Assessment webinar (DW and AW Panels).....*week of November 27<sup>th</sup>, 2023*

- *Discuss any remaining data issues and/or pre-modeling*
- *Review methods to develop age-length keys and weighted length and age compositions*
- *Review and finalize any data changes or modifications since the DW*
- *Consider methods and configuration options for models*
- *Recommend assessment methods (i.e. model classifications, packages) to pursue for potential base model configuration*
- *Identify likely issues to be addressed and evaluated in developing the base model*

Assessment Milestone I webinar ..... *week of February 19<sup>th</sup>, 2023*

- *Progress report on base model development*

Assessment Milestone II webinar ..... week of April 1<sup>st</sup>, 2024

- *Review base model alternatives and recommend a base model approach and configuration*
- *Recommend sensitivities and uncertainty evaluations*
- *Recommend projection approaches and configuration*

Assessment Milestone III webinar..... week of May 13<sup>th</sup>, 2024

- *Review sensitivities and uncertainty evaluations*
- *Review projection results*

Assessment Milestone IV webinar .....week of July 7<sup>th</sup>, 2024

- *Review any additional sensitivities and uncertainty evaluations*
- *Review any additional projection results*
- *Review Assessment report and responses to ToRs*

AW working paper submission deadline .....22 July 2024

Assessment Report Draft to panel for review .....5 August 2024

AW report comments due to analysts ..... 12 August 2024

Final Assessment Report to SEDAR staff ..... 19 August 2024

Final Assessment Report distribution .....26 August 2024

RW Working Paper Submission .....26 August 2024

*Pre-RW Conference Call (Analytical team, RW Chair, if desired) ..... week of Aug 26<sup>th</sup>, 2024*

*RW Panel Introductory Conference Call (RW Panel, Chair, if desired)..... week of Sept 2<sup>nd</sup>, 2024*

**Review Workshop: (St. Petersburg, FL) .....September 10-12, 2024**

Draft Review Reports due to Chair ..... September 27, 2024

Review Workshop Addenda/Revision Reports due to Chair and SEDAR..... September 27, 2024

Review Workshop Reports due to SEDAR Staff ..... October 4, 2024

Complete Assessment Report Submitted to Councils/SERO/SEFSC ..... October 8, 2024