



# SEDAR

## SEDAR 79 Southeastern Mutton Snapper Schedule of Events

March 2021  
Updated: April 2022  
Updated: August 2022

Project Schedule and ToRs Approved.....January 2021  
Workshop Appointments..... April 2021

Data Scoping Webinar (DW Panel)..... *week of April 10<sup>th</sup>, 2023*  
Unprocessed Data Deadline (*includes raw age and reproduction data*)..... 2 June 2023  
Data Webinar (DW Panel).....*week of June 26<sup>th</sup>, 2023*

- *Status update from WG/data providers*
- *Review summary statistics*
- *Discuss issues where panel feedback needed to prep for DW*

**Preliminary Data Products Due ..... 4 August 2023**

DW Working Paper/Processed Data Submission to SEDAR Staff .....4 August 2023

**Data Evaluation Workshop (St. Pete, FL)..... August 21 – 25, 2023**

First Draft of Data Evaluation Workshop Report..... 25 August 2023 (end of workshop)

Post data workshop webinar (DW Panel, if necessary)..... *week of September 11th, 2023*

**FINAL Data due to data compilers..... 22 September 2023**

Draft DW Reports to DW panel for review & final working papers to SEDAR September 29, 2023

Report Comments due to Editors..... 13 October 2023

Final DW report sections due to SEDAR ..... 20 October 2023

Data workshop report distribution ..... 27 October 2023

**Final age and length compositions complete ..... 3 November 2023**

Pre-Assessment webinar (DW and AW Panels).....*week of November 6th, 2023*

- *Discuss any remaining data issues and/or pre-modeling*

Assessment Milestone I webinar .....*week of December 11<sup>th</sup>, 2023*

- *Consider methods and configuration options for models*
- *Recommend assessment methods (i.e. model classifications, packages) to pursue for potential base model configuration*
- *Identify likely issues to be addressed and evaluated in developing the base model*
- *Review and finalize any data changes or modifications since the DW*

Assessment Milestone II webinar .....*week of January 22<sup>nd</sup>, 2024*

- *Progress report on base model development*

Assessment Milestone III webinar..... *week of February 12<sup>th</sup>, 2024*

- *Review base model alternatives and recommend a base model approach and configuration*
- *Recommend sensitivities and uncertainty evaluations*
- *Recommend projection approaches and configuration*

Assessment Milestone IV webinar ..... *week of April 15<sup>th</sup>, 2024*

- *Review sensitivities and uncertainty evaluations*
- *Review projection results*
- *Review Assessment report and responses to ToRs*

AW working paper submission deadline..... 10 May 2024

Assessment Report Draft to panel for review ..... 24 May 2024

AW report comments due to analysts ..... 10 June 2024

Final Assessment Report to SEDAR staff ..... 17 June 2024

Final Assessment Report distribution ..... 24 June 2024

RW Working Paper Submission ..... 24 June 2024

*Pre-RW Conference Call (Analytical team, RW Chair, if desired) ..... week of June 24<sup>th</sup>, 2024*

*RW Panel Introductory Conference Call (RW Panel, Chair, if desired)..... week of July 1<sup>st</sup>, 2024*

**Review Workshop: (St. Petersburg, FL) ..... July 9-11, 2024**

Draft Review Reports due to Chair ..... July 26, 2024

Review Workshop Addenda/Revision Reports due to Chair and SEDAR..... July 26, 2024

Review Workshop Reports due to SEDAR Staff ..... August 9, 2024

Complete Assessment Report Submitted to Councils/SERO/SEFSC ..... August 16, 2024