



SEDAR 80
U.S. Caribbean Queen Triggerfish
Operational Assessment
Schedule of Events¹

December 2020
Updated: January, March, October 2021
Last Updated: November 2021

TORS and Schedule Approved.....	December 2020
Workshop Appointments Final.....	December 2020
Life History Topical Working Data Scoping Conference Call.....	February 10, 2021
<i>Identify Data sources and providers, Review detailed data delivery timeline</i>	
Deadline for Management History	February 8, 2021
Deadline for Unprocessed Data (raw QA/QC'd length data for TIP and MRIP, NCRMP and other visual census data, raw effort data)	26 March 2021
Working paper submission to SEDAR Staff (e.g. for the topics listed below)	4 June 2021
• TIP, NCRMP, MRIP Landings, commercial landings	
Indices Topical Working Group Webinar I.....	<i>week of August 9th, 2021</i>
Indices Topical Working Group Webinar II.....	<i>week of October 4th, 2021</i>
Life History Topical Working Group Webinar I.....	28 January 2022
Life History Working paper submission to SEDAR Staff.....	11 February 2022
Indices Topical Working Group Webinar III	15 February 2022
Indices Working paper submission to SEDAR Staff.....	1 March 2022
Effect of Regulations and Economy on Fishing Behavior/Selectivity, Retention, Catchability Topical Working Group.....	February 28-March 2, 2022
Deadline for submission of final analytical products	4 March 2022
Assessment Report to SEDAR staff:	1 July 2022
Complete Assessment Report Submitted to Council:.....	8 July 2022

¹These are primary data milestones. See the data delivery timeline for specific details on when specific data components are due.

Terminal year of prior assessment: 2013

Terminal year for this assessment: 2019

Lead Analyst and Agency: Nancie Cummings (Nancie.cummings@noaa.gov)

Data Point of Contact: SEFSC, Nancie Cummings (Nancie.cummings@noaa.gov)

SEDAR Coordinator: Julie Neer (Julie.neer@safmc.net)

SEDAR Cooperator: Caribbean Fishery Management Council