



**SEDAR 81  
Gulf of Mexico Spanish Mackerel  
Schedule of Events**

**October 2021  
Updated: June, October 2022  
Updated: March 2023**

TORS and Schedule Approved.....	October 2021
Workshop Appointments Final.....	December 2021
Deadline for Management History .....	June 6, 2022
Deadline for Unprocessed Data (raw, edited and QA/QC'd age & length data).....	8 August 2022
Deadline for the compilation of length and age data.....	29 August 2022
Deadline for final MRIP and Commercial Landings Data .....	7 October 2022
Deadline for submission of final analytical products .....	28 October 2022
Working paper submission to SEDAR Staff .....	4 November 2022
Assessment Report to SEDAR staff: .....	26 June 2023
Complete Assessment Report Submitted to Council:.....	30 June 2023

These are primary data milestones. See the data delivery timeline for specific details on when specific data components are due.

Assessment Information and Contacts

Prior Assessment: SEDAR 28

Terminal year of prior assessment: 2011

Terminal year for this assessment: 2021

Lead Analyst and Agency: SEFSC, Lisa Ailloud (lisa.ailloud@noaa.gov)

Data Point of Contact: SEFSC, Molly Stevens (molly.stevens@noaa.gov)

SEDAR Coordinator: Julie Neer (Julie.neer@safmc.net)

SEDAR Cooperator: Gulf of Mexico Fishery Management Council