



SEDAR 82
South Atlantic Gray Triggerfish
Schedule of Events
December 2021
Revised: January, July 2022
August, December 2023

Planning Team Established	May 2021
ToR and Milestone Schedule Development.....	Summer/Fall 2021
ToR and Schedule Approved	December 2021
Assessment Development Team Appointments.....	December 2021
Data Workshop Participant Appointments.....	December 2021
Data Scoping Conference Call (DW Panel)	Week of May 23, 2022
Deadline for length and age data (QA/QC'd in standard format).....	July 11, 2022
Data Webinar I.....	Week of July 25, 2022
<i>Deadline for the compilation of length and age data.....</i>	<i>August 1, 2022</i>
<i>Deadline for preliminary commercial landings data and MRIP catch estimates</i>	<i>August 19, 2022</i>
<i>Deadline for preliminary analytical products (including commercial discards, indices, and nominal comps).....</i>	<i>September 2, 2022</i>
DW Working Paper to SEDAR Staff	September 2, 2022
Pre-Data Workshop Webinar	Week of September 5, 2022
<i>Discard Mortality Discussion</i>	
Data Workshop: (Charleston, SC)	September 19-23, 2022
Post-Data Workshop Webinar I	Week of October 3, 2022
Final Recreational and Commercial Landings Estimates due.....	October 21, 2022
Post-Data Workshop Webinar II	Week of October 24, 2022
Deadline for final analytical products (including commercial discards, indices, and length/age comps)	November 11, 2022
Deadline for finalized working papers	November 18, 2022
Draft DW Reports to DW panel for review	December 2, 2022
Report Comments due to Editors	December 16, 2022
Final DW reports to SEDAR Staff.....	January 13, 2023
Data workshop report distribution.....	January 23, 2023
Assessment webinar I.....	Week of March 20, 2023
<i>Data and assessment panels welcome</i>	
AW working paper submission to SEDAR Staff	April 28, 2023
Assessment webinar II	Week of May 15, 2023
Assessment webinar III	Week of June 19, 2023
Assessment webinar IV.....	Week of July 17, 2023
ADT to Determine Assessment will be ready for 2023 Review	Week of July 17, 2023
Assessment webinar V	Week of August 7, 2023
Assessment webinar VI.....	Week of September 25 th , 2023
Assessment webinar VII	Week of October 16 th , 2023
Assessment webinar VIII.....	Week of December 11 th , 2023
Assessment webinar VIII.....	Week of January 16 th , 2024
Assessment Report Draft to Panel for Review	January 29, 2024
Assessment Panel Report Comments due to Editors.....	February 12, 2024
Final Assessment Report to SEDAR Staff.....	February 20, 2024

RW Working Paper Submission February 26, 2024
SEDAR Distributes Final Assessment Report to Review Panel February 26, 2024

Review Workshop: (DoubleTree, Atlantic Beach, NC) March 12-14, 2024
First Draft Review Reports (end of workshop)
Review Workshop Panel Drafts due to Chair March 29, 2024
Review Workshop Addenda/Revision Reports due to Chair & SEDAR Staff April 12, 2024
Review Workshop Reports due to SEDAR Staff April 26, 2024
Complete Assessment Report Submitted to Council/SERO/SEFSC May 1, 2024

Assessment Information and Contacts

Prior Assessment: SEDAR 41

Terminal year of prior assessment: 2014

Terminal year for this assessment: 2020

Lead Analysts and Agency: SEFSC, Nikolai Klibansky <nikolai.klibansky@noaa.gov>

Data Point of Contact: Kelly Adler <kelly.adler@noaa.gov>

SEDAR Coordinator: Meisha Key <meisha.key@safmc.net>

SEDAR Cooperator: South Atlantic Fishery Management Council