



SEDAR 82
South Atlantic Gray Triggerfish
Schedule of Events
December 2021
Revised: January 2022, July 2022

Planning Team Established.....	May 2021
ToR and Milestone Schedule Development.....	Summer/Fall 2021
ToR and Schedule Approved	December 2021
Assessment Development Team Appointments.....	December 2021
Data Workshop Participant Appointments.....	December 2021
Data Scoping Conference Call (DW Panel).....	Week of May 23, 2022
Deadline for length and age data (QA/QC'd in standard format).....	July 11, 2022
Data Webinar I.....	Week of July 25, 2022
<i>Deadline for the compilation of length and age data</i>	<i>August 1, 2022</i>
<i>Deadline for preliminary commercial landings data and MRIP catch estimates</i>	<i>August 19, 2022</i>
<i>Deadline for preliminary analytical products (including commercial discards, indices, and nominal comps).....</i>	<i>September 2, 2022</i>
DW Working Paper to SEDAR Staff.....	September 2, 2022
Pre-Data Workshop Webinar	week of September 5, 2022
<i>Discard Mortality Discussion</i>	
Data Workshop: (Charleston, SC)	September 19-23, 2022
Post-Data Workshop Webinar I.....	week of October 3, 2022
Final Recreational and Commercial Landings Estimates due.....	October 21, 2022
Post-Data Workshop Webinar II	week of October 24, 2022
Deadline for final analytical products (including commercial discards, indices, and length/age comps)	November 11, 2022
Draft DW Reports to DW panel for review	December 2, 2022
Report Comments due to Editors	December 16, 2022
Final DW reports to SEDAR Staff.....	January 13, 2023
Data workshop report distribution.....	January 23, 2023
<u>*All dates tentative from this point forward, depending on data analysis*</u>	
Assessment webinar I.....	week of March 20, 2023
<i>Data and assessment panels welcome</i>	
AW working paper submission to SEDAR Staff.....	April 28, 2023
Assessment webinar II	week of May 15, 2023
Assessment webinar III	week of June 19, 2023
Assessment web IV	week of July 17, 2023
ADT to Determine Assessment will be ready for 2023 Review	week of July 17, 2023
Assessment Web V	week of August 7, 2023
Assessment Report Draft to panel for review	August 25, 2023
Assessment Panel report comments due to editors	September 8, 2023
Final Assessment Report to SEDAR staff.....	September 22, 2023
RW Working Paper Submission	September 27, 2023
Final distribution to review panel.....	September 27, 2023
Pre-review workshop webinar.....	week of October 9, 2023
Review Workshop: (Beaufort, NC or virtual).....	week of October 16, 2023
First Draft Review Reports	(end of workshop)
Review Workshop Panel Drafts due to Chair	November 3, 2023
Review Workshop Addenda/Revision Reports due to Chair & SEDAR Staff	November 17, 2023

Review Workshop Reports due to SEDAR Staff..... December 1, 2023
Complete Assessment Report Submitted to Council/SERO/SEFSC December 6, 2023

Assessment Information and Contacts

Prior Assessment: SEDAR 41

Terminal year of prior assessment: 2014

Terminal year for this assessment: 2020

Lead Analysts and Agency: SEFSC, Nikolai Klibansky <nikolai.klibansky@noaa.gov>

Data Point of Contact: SEFSC, Eric Fitzpatrick <eric.fitzpatrick@noaa.gov>

SEDAR Coordinator: Kathleen Howington <kathleen.howington@safmc.net>

SEDAR Cooperator: South Atlantic Fishery Management Council