

SEDAR 84 U.S. Caribbean Yellowtail Snapper and Stoplight Parrotfish Benchmark Assessment Schedule of Events

April 2025

Terms of Reference Approved	March 2023
Workshop Appointments Final	April 2023
Deadline for Management History	June 30, 2023
Data Scoping Calls (one call/species)	Week of July 17, 2023
Identify Data sources and providers, Review detailed data deliv	ery timeline
Deadline for Unprocessed Data	October 13, 2023
Raw QA/QC'd length data for TIP and MRIP, NCRMP and other v commercial and recreational landings	isual census data, raw effort data,
Life History Webinar - Yellowtail Snapper & Stoplight Parrotfish	1 December 2023
Deadline for Final Length Composition, Commercial, Recreational Lan	dings data December 15, 2023
Deadline for Draft Data Working Paper submission to SEDAR Staff	January 8, 2023
In Person Data Evaluation Workshop	January 23-25, 2024
Deadline for submission of Final Analytical Products	February 16, 2024
Data Workshop Report Draft to Panel for review	
Data Workshop Report comments due to Analysts	15 March 2024
Final Data Workshop Report to SEDAR	22 March 2024
Assessment Process Working Paper submission deadline	29 March 2024
Assessment Webinar I (Yellowtail Snapper)	
Assessment Webinar II PR (Yellowtail Snapper)	Week of May 20 th , 2024
Assessment Webinar III STT/STJ (Yellowtail Snapper)	Week of May 27 th , 2024
Assessment Webinar IV PR (Yellowtail Snapper, if needed)	Week of June 10 th , 2024
Assessment Webinar V STT/STJ (Yellowtail Snapper, if needed)	
Assessment Webinar VI (Stoplight Parrotfish)	Week of July 1 st , 2024
Assessment Webinar VII (Stoplight Parrotfish)	Week of July 22 nd , 2024
Assessment Webinar VIII (Stoplight Parrotfish)	
Assessment Webinar IX (Yellowtail Snapper & Stoplight Parrotfish)	Week of October 28th, 2024

Assessment Report Draft to Panel for review (Stoplight Parrotfish - St. Croix) Assessment Process report comments due to analysts Final Assessment Process Report to SEDAR	May 12th, 2025	
Assessment Report Drafts to Panel for review (Yellowtail Snapper- St. Thomas/St.		
Assessment Process report comments due to analysts Final Assessment Process Report to SEDAR		
Assessment Report Drafts to Panel for review (Yellowtail Snapper- Puerto Rico) . Assessment Process report comments due to analysts Final Assessment Process Report to SEDAR		
RW Working Paper Submission deadline	1 July 2025	
Final Assessment Process Report Distribution	30 June 2025	
Review Workshop: (CIE/SSC, SSC chaired)February 11-14, 20 until July 15 th -18 th , 2025)	025 (POSTPONED	
First Draft Review Reports	(end of workshop)	
Review Workshop Panel Drafts due to Chair	1 August 2025	
Review Workshop Addenda/Revision Reports due to Chair & SEDAR Staff	e	
Review Workshop Reports due to SEDAR Staff	-	
Complete Assessment Report Submitted to Council/SERO/SEFSC	-	
Target Presentation to SSC/Council	-	
These are primary data milestones. See the data delivery timeline for specific details on when specific data components are due.		
Assessment Information and Contacts		
Prior Assessment: SEDAR 46 Puerto Rico Yellowtail Snapper and St. Croix Stoplight Parrotfish		
SEDAR 8 St. Thomas/St. John Yellowtail Snapper		
Terminal year of prior assessment: 2014 (SEDAR 46)		
Terminal year for this assessment: 2022		
NOTE: the Puerto Rico assessment may be limited to a TY of 2019 if da issues are not resolved in time for the assessment	ta accessibility	
Lead Analyst and Agency: Adyan Rios (<u>adyan.rios@noaa.gov</u>), Kyle Shertzer (kyle.shertzer@noaa.gov), SEFSC		
Data Point of Contact: Kevin McCarthy (kevin.j.mccarthy@noaa.gov), SEFSC		
SEDAR Coordinator: Julie Neer (Julie.neer@safmc.net)		
SEDAR Cooperator: Caribbean Fishery Management Council		