

## SEDAR 84

## U.S. Caribbean Yellowtail Snapper and Stoplight Parrotfish Benchmark Assessment Schedule of Events

## Updated: August, November 2023, March, April, July, December 2024, February 2025

Terms of Reference Approved	March 2023
Workshop Appointments Final	April 2023
Deadline for Management History	June 30, 2023
Data Scoping Calls (one call/species)	
Identify Data sources and providers, Review detailed data delive	ry timeline
Deadline for Unprocessed Data	October 13, 2023
Raw QA/QC'd length data for TIP and MRIP, NCRMP and other vis commercial and recreational landings	sual census data, raw effort data,
Life History Webinar - Yellowtail Snapper & Stoplight Parrotfish	1 December 2023
Deadline for Final Length Composition, Commercial, Recreational Land	ings data December 15, 2023
Deadline for Draft Data Working Paper submission to SEDAR Staff	January 8, 2023
In Person Data Evaluation Workshop	January 23-25, 2024
Deadline for submission of Final Analytical Products	February 16, 2024
Data Workshop Report Draft to Panel for review	26 February 2024
Data Workshop Report comments due to Analysts	15 March 2024
Final Data Workshop Report to SEDAR	22 March 2024
Assessment Process Working Paper submission deadline	29 March 2024
Assessment Webinar I (Yellowtail Snapper)	Week of April 29 <sup>th</sup> , 2024
Assessment Webinar II PR (Yellowtail Snapper)	Week of May 20 <sup>th</sup> , 2024
Assessment Webinar III STT/STJ (Yellowtail Snapper)	
Assessment Webinar IV PR (Yellowtail Snapper, if needed)	Week of June 10 <sup>th</sup> , 2024
Assessment Webinar V STT/STJ (Yellowtail Snapper, if needed)	
Assessment Webinar VI (Stoplight Parrotfish)	
Assessment Webinar VII (Stoplight Parrotfish)	
Assessment Webinar VIII (Stoplight Parrotfish)	
Assessment Webinar IX (Yellowtail Snapper & Stoplight Parrotfish)	Week of October 28 <sup>th</sup> , 2024

Assessment Report Draft to Panel for review (Yellowtail Snapper)		
Final Assessment Process Report to SEDAR		
Assessment Report Draft to Panel for review (Stoplight Parrotfish)	. 9 December 2024	
Assessment Process report comments due to analysts	3 January 2025	
Final Assessment Process Report to SEDAR	21 January 2025	
RW Working Paper Submission deadline	24 January 2025	
Final Assessment Process Report Distribution	28 January 2025	
Review Workshop: (CIE/SSC, SSC chaired)February 11-14, 2025 (POSTPONED until July 15 <sup>th</sup> -18 <sup>th</sup> , 2025)		
First Draft Review Reports	(end of workshop)	
Review Workshop Panel Drafts due to Chair	1 August 2025	
Review Workshop Addenda/Revision Reports due to Chair & SEDAR Staff	1 August 2025	
Review Workshop Reports due to SEDAR Staff	8 August 2025	
Complete Assessment Report Submitted to Council/SERO/SEFSC	15 August 2025	
Target Presentation to SSC/Council	December 2025	

These are primary data milestones. See the data delivery timeline for specific details on when specific data components are due.

## **Assessment Information and Contacts**

Prior Assessment: SEDAR 46 Puerto Rico Yellowtail Snapper and St. Croix Stoplight Parrotfish

SEDAR 8 St. Thomas/St. John Yellowtail Snapper

Terminal year of prior assessment: 2014 (SEDAR 46)

Terminal year for this assessment: 2022

NOTE: the Puerto Rico assessment may be limited to a TY of 2019 if data accessibility issues are not resolved in time for the assessment

Lead Analyst and Agency: Adyan Rios (<a href="mailto:adyan.rios@noaa.gov">adyan.rios@noaa.gov</a>), Kyle Shertzer (kyle.shertzer@noaa.gov), SEFSC

Data Point of Contact: Kevin McCarthy (kevin.j.mccarthy@noaa.gov), SEFSC

SEDAR Coordinator: Julie Neer (Julie.neer@safmc.net) SEDAR Cooperator: Caribbean Fishery Management Council