



SEDAR 84
U.S. Caribbean Yellowtail Snapper and Stoplight Parrotfish
Benchmark Assessment
Schedule of Events

Updated: August 2023

Terms of Reference Approved.....	March 2023
Workshop Appointments Final.....	April 2023
Deadline for Management History	June 30, 2023
Data Scoping Calls (one call/species).....	<i>Week of July 17, 2023</i>
<i>Identify Data sources and providers, Review detailed data delivery timeline</i>	
Deadline for Unprocessed Data	October 13, 2023
Raw QA/QC'd length data for TIP and MRIP, NCRMP and other visual census data, raw effort data, commercial and recreational landings	
Life History Webinar - Yellowtail Snapper.....	<i>Week of October 30th, 2023</i>
Life History Webinar - Stoplight Parrotfish	<i>Week of November 6th, 2023</i>
Deadline for Final Length Composition, Commercial, Recreational Landings data ...	December 15, 2023
Deadline for Draft Data Working Paper submission to SEDAR Staff	January 8, 2023
In Person Data Evaluation Workshop	January 23-26 or 30-Feb 2, 2024
Deadline for submission of Final Analytical Products	February 16, 2024
Data Workshop Report Draft to Panel for review	26 February 2024
Data Workshop Report comments due to Analysts.....	15 March 2024
Final Data Workshop Report to SEDAR.....	22 March 2024
Assessment Process Working Paper submission deadline	29 March 2024
Assessment Webinar I (Yellowtail Snapper).....	<i>Week of April 29th, 2024</i>
Assessment Webinar II PR (Yellowtail Snapper)	<i>Week of May 20th, 2024</i>
Assessment Webinar II STT/STJ (Yellowtail Snapper).....	<i>Week of May 27th, 2024</i>
Assessment Webinar III PR (Yellowtail Snapper, if needed)	<i>Week of June 10th, 2024</i>
Assessment Webinar III STT/STJ (Yellowtail Snapper, if needed).....	<i>Week of June 17th, 2024</i>
Assessment Webinar IV (Stoplight Parrotfish)	<i>Week of July 1st, 2024</i>
Assessment Webinar V (Stoplight Parrotfish).....	<i>Week of July 22nd, 2024</i>
Assessment Webinar VI (Stoplight Parrotfish, if needed).....	<i>Week of August 12th, 2024</i>
Assessment Report Draft to Panel for review (Yellowtail Snapper).....	23 September 2024
Assessment Process report comments due to analysts	4 October 2024

Final Assessment Process Report to SEDAR.....	15 October 2024
Assessment Report Draft to Panel for review (Stoplight Parrotfish)	30 September 2024
Assessment Process report comments due to analysts	11 October 2024
RW Working Paper Submission deadline	11 October 2024
Final Assessment Process Report to SEDAR.....	21 October 2024
Final Assessment Process Report Distribution.....	25 October 2024
Review Workshop: (CIE/SSC, SSC chaired)	December 2024
First Draft Review Reports	(end of workshop)
Review Workshop Panel Drafts due to Chair	December 2024/January 2025
Review Workshop Addenda/Revision Reports due to Chair & SEDAR Staff	January 2025
Review Workshop Reports due to SEDAR Staff:	February 2025
Complete Assessment Report Submitted to Council/SERO/SEFSC.....	February 2025
Target Presentation to SSC/Council	February/March 2025

These are primary data milestones. See the data delivery timeline for specific details on when specific data components are due.

Assessment Information and Contacts

Prior Assessment: SEDAR 46 Puerto Rico Yellowtail Snapper and St. Croix Stoplight Parrotfish
 SEDAR 8 St. Thomas/St. John Yellowtail Snapper

Terminal year of prior assessment: 2014 (SEDAR 46)

Terminal year for this assessment: 2022

NOTE: the Puerto Rico assessment may be limited to a TY of 2019 if data accessibility issues are not resolved in time for the assessment

Lead Analyst and Agency: Adyan Rios (adyan.rios@noaa.gov), Kyle Shertzer (kyle.shertzer@noaa.gov), SEFSC

Data Point of Contact: Kevin McCarthy (kevin.j.mccarthy@noaa.gov), SEFSC

SEDAR Coordinator: Julie Neer (Julie.neer@safmc.net)

SEDAR Cooperator: Caribbean Fishery Management Council