



SEDAR 85
Gulf of Mexico Yellowedge Grouper
Schedule of Events

December 2021

TORS and Schedule Approved.....	March 2022
Deadline for Management History	July 1, 2022
Deadline for Unprocessed Data (raw, edited and QA/QC'd age & length data).....	27 January 2023
Deadline for final MRIP, SRHS, and Commercial Landings Data	5 May 2023
Deadline for submission of final analytical products	2 June 2023
Working paper submission to SEDAR Staff	14 July 2023
Assessment Report to SEDAR staff:	11 September 2023
Complete Assessment Report Submitted to Council:.....	15 September 2023

These are primary data milestones. See the data delivery timeline for specific details on when specific data components are due.

Assessment Information and Contacts

Prior Assessment: SEDAR 22

Terminal year of prior assessment: 2009

Terminal year for this assessment: 2021

Lead Analyst and Agency: SEFSC, Skyler Sagarese (Skyler.sagarese@noaa.gov)

Data Point of Contact: SEFSC, Molly Stevens (molly.stevens@noaa.gov)

SEDAR Coordinator: Julie Neer (Julie.neer@safmc.net)

SEDAR Cooperator: Gulf of Mexico Fishery Management Council