



SEDAR 86 South Atlantic Red Grouper Operational Assessment Schedule of Events

TORS and Schedule Approved..... December 2021

Deadline for Management History.....October 21, 2022

Scoping callthe week of November 14, 2022

Deadline for Length and Age data (QA/QC'd in standard format)February 10, 2023

Deadline for the compilation of Length and Age data.....March 10, 2023

Deadline for final Landings data and MRIP catch estimates..... June 23, 2023

Deadline for submission of final analytical productsJuly 21, 2023

Working paper submission to SEDAR Staff..... September 1, 2023

Final Assessment Report to SEDAR staff December 4, 2023

Complete Assessment Report Submitted to Council..... December 8, 2023

These are primary data milestones. See the data delivery timeline for specific details on when specific data components are due.

Assessment Information and Contacts

Prior Assessment: SEDAR 53

Terminal year of prior assessment: 2015

Terminal year for this assessment: 2021

Lead Analysts and Agency: SEFSC, Lewis Coggins - NOAA Federal <lewis.coggins@noaa.gov>

Data Point of Contact: SEFSC, Kelly Adler - NOAA Federal <kelly.adler@noaa.gov>

SEDAR Coordinator: Kathleen Howington (kathleen.howington@safmc.net)

SEDAR Cooperator: South Atlantic Fishery Management Council

