

SEDAR 88 Gulf of Mexico Red Grouper Operational Assessment Schedule of Events

February, July, November 2023 Updated: January, June, September 2024

TORS and Schedule Approved	May 2023
Workshop Appointments Final	July 2023
Deadline for Management History	25 September 2023
SRFS Age & Length Comp Topical Working Group Scoping Webinarwe Review topics to be investigated and request analysis	eek of October 2, 2023
Red Tide Topical Working Group Scoping Webinarweek Review topics to be investigated and request analysis	of 27 November 2023
Deadline for Unprocessed Data (raw age & length data)	12 January 2024
Deadline for MRIP catch, SRHS & Commercial Landings	26 January 2024
Length and age compilation due	9 February 2024
Red Tide Topical Working Group Webinar Iwee Review analysis and modeling to date; make recommendations	ek of 22 January 2024
SRFS Age & Length Comp Topical Working Group Webinar I	week of 4 March 2024
Deadline for submission of final analytical data	8 March 2024
Working paper submission for Data/Assessment Workshop to SEDAR Staff	22 March 2024
Red Tide Topical Working Group Webinar II	week of 3 June 2024
Red Tide Topical Working Group Webinar IIIweek Discuss configuration; make recommendations	of 12 November 2024
Red Tide Topical Working Group Webinar IV	ek of 13 January 2025
Assessment Report to SEDAR staff:	· · · · · · · · · · · · · · · · · · ·
Complete Assessment Report Submitted to Council:	10 February 2025

These are primary data milestones. See the data delivery timeline for specific details on when specific data components are due.

Assessment Information and Contacts

Prior Assessment: SEDAR 61

Terminal year of prior assessment: 2017 Terminal year for this assessment: 2022

Lead Analyst and Agency: Francesca Forrestal, NMFS SEFSC (Francesca.forrestal@noaa.gov)

Project Manager: Kelly Adler (Kelly.adler@noaa.gov) SEDAR Coordinator: Julie Neer (Julie.neer@safmc.net)

SEDAR Cooperator: Gulf of Mexico Fishery Management Council