



**SEDAR 88
Gulf of Mexico Red Grouper
Operational Assessment
Schedule of Events**

**February, July, November 2023
Updated: January 2024**

TORS and Schedule Approved.....	May 2023
Workshop Appointments Final.....	July 2023
Deadline for Management History	25 September 2023
SRFS Age & Length Comp Topical Working Group Scoping Webinar.....	<i>week of October 2, 2023</i>
<i>Review topics to be investigated and request analysis</i>	
Red Tide Topical Working Group Scoping Webinar	<i>week of 27 November 2023</i>
<i>Review topics to be investigated and request analysis</i>	
Deadline for Unprocessed Data (raw age & length data).....	12 January 2024
Deadline for MRIP catch, SRHS & Commercial Landings	26 January 2024
Length and age compilation due.....	9 February 2024
Red Tide Topical Working Group Webinar I.....	<i>week of 22 January 2024</i>
<i>Review analysis and modeling to date; make recommendations</i>	
SRFS Age & Length Comp Topical Working Group Webinar I	<i>week of 4 March 2024</i>
<i>Review analysis and make recommendations</i>	
Deadline for submission of final analytical data	8 March 2024
Working paper submission for Data/Assessment Workshop to SEDAR Staff	22 March 2024
Red Tide Topical Working Group Webinar II	<i>week of 3 June 2024</i>
<i>Discuss configuration; make recommendations</i>	
Assessment Report to SEDAR staff:	2 August 2024
Complete Assessment Report Submitted to Council:.....	9 August 2024

¹These are primary data milestones. See the data delivery timeline for specific details on when specific data components are due.

Assessment Information and Contacts

Prior Assessment: SEDAR 61

Terminal year of prior assessment: 2017

Terminal year for this assessment: 2022

Lead Analyst and Agency: Francesca Forrestal, NMFS SEFSC (Francesca.forrestal@noaa.gov)

Project Manager: Kelly Adler (Kelly.adler@noaa.gov)

SEDAR Coordinator: Julie Neer (Julie.neer@safmc.net)

SEDAR Cooperator: Gulf of Mexico Fishery Management Council