

## SEDAR 90 South Atlantic Red Snapper Schedule of Events July 2025 V2

Planning Team Established	
ToR, Schedule, and Request for participants to the SSC February/April 20	
ToR, Schedule, and Participants Approved	
Assessment Data Scoping Webinar (DW Panel)	)24
Deadline for raw length and age data	025
Deadline for preliminary commercial landings data & MRIP catch estimates	
Data Webinar I week of March 17, 20	)25
Deadline for preliminary analytical products, including SRHS catch and commercial discards, nominal LC, indices	025
DW Working Paper to SEDAR Staff	)25
Pre-Data Workshop Webinar (discard mortality) week of April 7, 20	
Data Evaluation Workshop (Charleston, SC)April 28-May 2, 20	
Post Workshop Webinar	025
Final MRIP Catch	025
Final Analytical Products due (except weighted length and age comps)May 26, 20	)25
Post Workshop Webinar II	)25
Deadline for Final Working Papers	)25
Draft DW Reports to DW Panel for Review (except Recreational, Commercial and Discard)	
July 7, 20	)25
Draft DW Reports to DW Panel for Review (Commercial)	)25 025
Weighted Length and Age Composition due	
Report Comments due to Editors ( <i>Commercial</i> )	
Post Workshop Webinar IIIweek of August 4, 20	
Final DW Reports due to SEDAR Staff (except Recreational and Discard)August 4, 20	
Draft DW Reports to DW Panel for Review (Recreational and Discard)August 15, 20	)25
**extension for recreational report to develop calibration of effort into single currency**	
**extension for Discard Mortality to account for the additional post DW webinar**	225
Report Comments due to Editors (Recreational and Discard)	
Final DW Reports due to SEDAR Staff ( <i>Recreational and Discard</i> )	
Data Workshop Report Distribution	ر کے ر

<sup>\*</sup>All dates tentative from this point forward, depending on data analysis\*

Assessment Webinar I (Data and Assessment panels welcome)  Assessment Webinar II  Assessment Webinar IV  Assessment Webinar IV  Assessment Webinar V  • AP to determine if methods of SARSRP integration require extending the same of the	week of October 14, 2025 week of November 17, 2025 week of December 8, 2025 week of January 12, 2026
	·
Assessment Webinar VI	•
Assessment Webinar VII	•
• AP to determine if Assessment will be ready for September 2 Assessment Webinar VIII	
AW Working Paper Submission to SEDAR Staff	
Title of change appear of comments to observe the change of the change o	
Assessment Report Draft to Panel for Review	May 2026
Assessment Panel Report Comments due to Editors	
Final Assessment Report to SEDAR staff	
Assessment Report Distribution	July 2026
DW/W-1-' D C-1''	I1 2026
RW Working Paper Submission	
Thiai Distribution to Review Faner	July 2020
Review Workshop: Beaufort or Raleigh, NC	September 2026
First Draft Review Reports	End of Workshop
Review Workshop Panel Drafts due to Chair	
Review Workshop Addenda/Revision Reports due to Chair & SEDA	
Review Workshop Reports due to SEDAR Staff	
Complete Assessment Report Submitted to SAFMC/SERO/SEFSC.	

## **Assessment Information and Contacts**

Prior Assessment: SEDAR 73 South Atlantic Red Snapper

Terminal year of prior assessment: 2019 Terminal year for this assessment: 2024

Lead Analysts and Agency: SEFSC, Kyle Shertzer (Kyle.Shertzer@noaa.gov); SEFSC, Matt

Vincent (matthew.vincent@noaa.gov).

Data Compiler and Agency: SEFSC, Kyle Shertzer (Kyle.Shertzer@noaa.gov); SEFSC, Matt

Vincent (matthew.vincent@noaa.gov) and SEFSC, Vivian Matter

(Vivian.Matter@noaa.gov).

SEDAR Coordinator: Emily L. Ott (Emily.Ott@safmc.net)

SEDAR Cooperator: South Atlantic Fishery Management Council