



SEDAR 90
South Atlantic Red Snapper
Schedule of Events
4 May 2026

Planning Team Established.....	August 2022
ToR and Milestone Schedule Development.....	February – September 2023
ToR, Schedule, and Request for participants to the SSC.....	February/April 2024
ToR, Schedule, and Participants Approved	March/June 2024
Assessment Data Scoping Webinar (DW Panel)	November 18, 2024
<i>Deadline for raw length and age data.....</i>	<i>March 3, 2025</i>
<i>Deadline for preliminary commercial landings data & MRIP catch estimates.....</i>	<i>March 14, 2025</i>
Data Webinar I.....	week of March 17, 2025
<i>Deadline for preliminary analytical products, including SRHS catch and commercial discards, nominal LC, indices</i>	<i>March 28, 2025</i>
DW Working Paper to SEDAR Staff.....	April 11, 2025
Pre-Data Workshop Webinar (discard mortality)	week of April 7, 2025
Data Evaluation Workshop (Charleston, SC).....	April 28-May 2, 2025
Post Workshop Webinar	May 12, 2025
<i>Final MRIP Catch.....</i>	<i>May 12, 2025</i>
Final Analytical Products due (except weighted length and age comps)	May 26, 2025
Post Workshop Webinar II.....	week of June 16, 2025
Deadline for Final Working Papers	June 30, 2025
Draft DW Reports to DW Panel for Review (<i>except Recreational, Commercial and Discard</i>)	July 7, 2025
Draft DW Reports to DW Panel for Review (<i>Commercial</i>)	July 15, 2025
<i>Weighted Length and Age Composition due.....</i>	<i>July 18, 2025</i>
Report Comments due to Editors (<i>except Recreational, Commercial and Discard</i>) ..	July 21, 2025
Report Comments due to Editors (<i>Commercial</i>).....	July 29, 2025
Post Workshop Webinar III	week of August 4, 2025
Final DW Reports due to SEDAR Staff (<i>except Recreational and Discard</i>)	August 4, 2025
Draft DW Reports to DW Panel for Review (<i>Recreational and Discard</i>)	August 15, 2025
extension for recreational report to develop calibration of effort into single currency	
extension for Discard Mortality to account for the additional post DW webinar	
Report Comments due to Editors (<i>Recreational and Discard</i>).....	August 25, 2025
Final DW Reports due to SEDAR Staff (<i>Recreational and Discard</i>)	August 29, 2025
Data Workshop Report Distribution	December 5, 2025

All dates tentative from this point forward, depending on data analysis

Assessment Webinar I (<i>Data and Assessment panels welcome</i>)	week of September 1, 2025
Assessment Webinar II	week of January 20, 2026
Assessment Webinar III.....	February 2026
Assessment Webinar IV.....	March 2026
Assessment Webinar V.....	April 2026
Assessment Webinar VI.....	May 2026
AW Working Paper Submission to SEDAR Staff.....	June 15, 2026
Assessment Webinar VII	June 2026
Assessment Webinar VIII.....	July 2026
Assessment Webinar IX.....	August 2026
Assessment Webinar X.....	September 2026
Assessment Webinar XI.....	September 2026
Assessment Report Draft to Panel for Review.....	October 23, 2026
Assessment Panel Report Comments due to Editors	November 6, 2026
Final Assessment Report to SEDAR staff	November 20, 2026
RW Working Paper Submission	November 20, 2026
Final Distribution to Review Panel.....	November 30, 2026
Review Workshop: Beaufort, NC.....	December 15-18, 2026
First Draft Review Reports	End of Workshop
Review Workshop Panel Drafts due to Chair	February 1, 2027
Review Workshop Addenda/Revision Reports due to Chair & SEDAR Staff....	February 1, 2027
Review Workshop Reports due to SEDAR Staff.....	February 8, 2027
Complete Assessment Report Submitted to SAFMC/SERO/SEFSC	February 12, 2027

Assessment Information and Contacts

Prior Assessment: SEDAR 73 South Atlantic Red Snapper

Terminal year of prior assessment: 2019

Terminal year for this assessment: 2024

Lead Analysts and Agency: SEFSC, Matt Vincent (matthew.vincent@noaa.gov) .

Data Point of Contact: SEFSC, Sascha Cushner (Sascha.Cushner@noaa.gov)

SEDAR Coordinator: Emily L. Ott (Emily.Ott@safmc.net)

SEDAR Cooperator: South Atlantic Fishery Management Council