



SEDAR SEDAR 94 Florida Hogfish Schedule of Events

October 2024

Project Schedule Produced and ToRs Approved..... October 2023
Workshop AppointmentsDecember 2024

Data Scoping Webinar (DW Panel)..... *week of April 21st, 2025*

Unprocessed Data Deadline (*includes raw age and reproduction data*)..... 23 May 2025

Data Webinar (DW Panel)..... *week of June 23rd, 2025*

- *Status update from WG/data providers*
- *Review summary statistics*
- *Discuss issues where panel feedback needed to prep for DW*

Preliminary Data Products Due 27 June 2025

DW Working Paper/Processed Data Submission to SEDAR Staff11 July 2025

Data Evaluation Workshop (St. Pete, FL).....July 28 – August 1, 2025

First Draft of Data Evaluation Workshop Report..... 1 August 2025 (end of workshop)

FINAL Data due to data compilers..... 29 August 2025

Post data workshop webinar (DW Panel, if necessary)..... *week of September 8, 2025*

Draft DW Reports to DW panel for review & final working papers to SEDAR . 12 September 2025

Report Comments due to Editors..... 26 September 2025

Final DW report sections due to SEDAR..... 3 October 2025

Data workshop report distribution 10 October 2025

Final age and length compositions complete17 October 2025

Pre-Assessment webinar (DW and AW Panels)..... *week of October 27th, 2025*

- *Discuss any remaining data issues and/or pre-modeling*

Assessment Milestone I webinar*week of December 8th, 2025*

- *Consider methods and configuration options for models*
- *Recommend assessment methods (i.e. model classifications, packages) to pursue for potential base model configuration*
- *Identify likely issues to be addressed and evaluated in developing the base model*

- *Review and finalize any data changes or modifications since the DW*

Assessment Milestone II webinar week of January 26th, 2026

- *Progress report on base model development*

Assessment Milestone III webinar.....week of February 23rd, 2026

- *Review base model alternatives and recommend a base model approach and configuration*
- *Recommend sensitivities and uncertainty evaluations*
- *Recommend projection approaches and configuration*

Assessment Milestone IV webinar week of April 13th, 2026

- *Review sensitivities and uncertainty evaluations*
- *Review projection results*
- *Review Assessment report and responses to ToRs*

AW working paper submission deadline 15 May 2026

Assessment Report Draft to panel for review 24 May 2026

AW report comments due to analysts 10 June 2026

Final Assessment Report to SEDAR staff 17 June 2026

Final Assessment Report distribution 29 June 2026

RW Working Paper Submission 29 June 2026

Review Workshop: (St. Petersburg, FL) July 14-17, 2026

Draft Review Reports due to Chair July 31, 2026

Review Workshop Addenda/Revision Reports due to Chair and SEDAR..... July 31, 2026

Review Workshop Reports due to SEDAR Staff August 7, 2026

Complete Assessment Report Submitted to Councils/SERO/SEFSC August 14, 2026

Assessment Information and Contacts

Prior Assessment: SEDAR 37 Update

Terminal year of prior assessment: 2016

Terminal year for this assessment: 2024

Lead Analyst and Agency: Chris Swanson (chris.swanson@MyFWC.com)

SEDAR Coordinator: Julie Neer (Julie.neer@safmc.net)

SEDAR Cooperator: Gulf of Mexico and South Atlantic Fishery Management Councils