



**SEDAR 96  
SE US Yellowtail Snapper  
Operational Assessment  
Schedule of Events**

**February 2024  
Updated: November 2024**

Terms of Reference Approved.....	March 2024
Workshop Appointments Final.....	March 2024
Deadline for Management History .....	April 2024
Recreational Landings Topical Working Group Scoping Webinar.....	<i>week of 20 May 2024</i>
<i>Review topics to be investigated and request analysis</i>	
Deadline for Unprocessed Data (raw age & length data).....	21 June 2024
Deadline for MRIP catch, SRHS and commercial landings.....	12 July 2024
Deadline for submission of final analytical data .....	2 August 2024
Working paper submission to SEDAR Staff .....	9 August 2024
Recreational Landings Topical Working Group Webinar I .....	<i>week of 26 August 2024</i>
<i>Review analysis and modeling to date; make recommendations</i>	
Recreational Landings Topical Working Group Webinar II (if needed).....	<i>week of 23 September 2024</i>
<i>Review analysis and make recommendations</i>	
Assessment Report to SEDAR staff: .....	31 January 2025
Complete Assessment Report Submitted to Council:.....	7 February 2025

<sup>1</sup>These are primary data milestones. See the data delivery timeline for specific details on when specific data components are due.

Assessment Information and Contacts

Prior Assessment: SEDAR 64

Terminal year of prior assessment: 2018

Terminal year for this assessment: 2023

Lead Analyst and Agency: Chris Swanson ([chris.swanson@MyFWC.com](mailto:chris.swanson@MyFWC.com))

SEDAR Coordinator: Julie Neer ([Julie.neer@safmc.net](mailto:Julie.neer@safmc.net))

SEDAR Cooperator: Gulf of Mexico and South Atlantic Fishery Management Councils