



**SEDAR 98  
Gulf of Mexico Red Snapper  
Schedule of Events**

**June 2024  
Updated: March 2025**

ToR and Schedule Development ..... May 2024  
ToRs Approved..... June 2024  
Data Workshop Participant Appointments ..... June 2024

Data Scoping Webinar Call (DW Panel) ..... *week of August 5, 2024*  
**Deadline for unprocessed data ..... 30 August 2024**  
- Includes raw age and length data, logbook, and observer data

Compilation of age and length data complete ..... 27 September 2024

Preliminary MRIP, SRHS, and Commercial Data Due ..... 11 October 2024

Pre-Data Workshop Webinar.....*week of November 4, 2024*

**Preliminary Data Products to Analysts .....8 November 2024**

**DW Working Paper to SEDAR Staff.....25 November 2024**

**Data Evaluation Workshop: (Mobile, AL).....December 10-13, 2024**

Final MRIP, SRHS, and commercial landings due ..... 10 January 2025

Post-DW Webinar I ..... week of January 13, 2025

Final Analytical Products Due..... 31 January 2025

Draft DW Reports to DW panel for review ..... 18 February 2025

Report Comments due to Editors..... 28 February 2025

Final DW reports to SEDAR Staff ..... 7 March 2025

Data workshop report distribution ..... 14 March 2025

*\*All dates tentative from this point forward, depending on data analysis\**

Assessment webinar I (DW & AW participate) ..... *week of April 14, 2025*

AW working paper submission to SEDAR Staff ..... 9 May 2025

Assessment webinar II.....*week of June 2, 2025*

Assessment webinar III.....*week of July 14, 2025*

Assessment webinar IV ..... *week of September 1, 2025*

Assessment webinar V ..... week of October 20, 2025  
*Panel to Determine Assessment will be ready for March 2026 Review*

Assessment Report Draft to panel for review ..... 19 January 2026  
Assessment Panel report comments due to editors ..... 30 January 2026  
Final Assessment Report to SEDAR staff ..... 6 February 2026

RW Working Paper Submission ..... 23 February 2026  
Final distribution to review panel ..... 23 February 2026

**Review Workshop: (Tampa, FL)..... April 21-24, 2026**  
First Draft Review Reports ..... (end of workshop)  
Review Workshop Panel Drafts due to Chair ..... 8 May 2026  
Review Workshop Addenda/Revision Reports due to Chair & SEDAR Staff ..... 8 May 2026  
Review Workshop Reports due to SEDAR Staff: ..... 15 May 2026  
Complete Assessment Report Submitted to Council/SERO/SEFSC..... 22 May 2026

Assessment Information and Contacts

Prior Assessment: SEDAR 74

Terminal year of prior assessment: multiple (Research Track)

Terminal year for this assessment: 2023

Lead Analyst and Agency: Matt Smith ([matthew.w.smith@noaa.gov](mailto:matthew.w.smith@noaa.gov)) and LaTresse Denson  
([latreese.denson@noaa.gov](mailto:latreese.denson@noaa.gov))

Project Manager: Kelly Adler ([Kelly.adler@noaa.gov](mailto:Kelly.adler@noaa.gov))

SEDAR Coordinator: Julie Neer ([Julie.neer@safmc.net](mailto:Julie.neer@safmc.net))

SEDAR Cooperator: Gulf of Mexico Fishery Management Council