



SEDAR 99
Gulf of Mexico King Mackerel
Assessment Schedule of Events

September 2024

Terms of Reference Approved.....	October 2024
Workshop Appointments Final.....	November 2024
Deadline for Management History	March 2025
Data Scoping Webinar	<i>week of June 9th, 2025</i>
<i>Review topics to be investigated (shrimp bycatch, sex-specific data, selectivity/retention functions) and request analysis</i>	
Deadline for Unprocessed Data	1 August 2025
<i>Length/age, logbook and observer data from all sources</i>	
Length and age compilation due.....	29 August 2025
Data Webinar I.....	<i>week of 22 September 2025</i>
<i>Review analysis and make recommendations</i>	
Deadline for MRIP catch, SRHS & Commercial Landings	12 December 2025
Deadline for submission of final analytical data	31 January 2026
<i>Including SRHS, commercial discards, indices, age/length compositions</i>	
Working paper submission for to SEDAR Staff.....	13 February 2026
Assessment Webinar I	<i>week of 6 April 2026</i>
<i>Provide recommendations on modeling issues</i>	
Assessment Webinar II (if needed).....	<i>week of 4 May 2026</i>
<i>Provide recommendations on modeling issues</i>	
Complete Assessment Report Submitted to Council:.....	26 June 2026

These are primary data milestones. See the data delivery timeline for specific details on when specific data components are due.

Assessment Information and Contacts

Prior Assessment: 2019 Update to SEDAR 38

Terminal year of prior assessment: 2017

Terminal year for this assessment: 2024

Lead Analyst and Agency: Francesca Forrestal, NMFS SEFSC (Francesca.forrestal@noaa.gov)

Project Manager: Kelly Adler (Kelly.adler@noaa.gov)

SEDAR Coordinator: Julie Neer (Julie.neer@safmc.net)

SEDAR Cooperator: Gulf of Mexico Fishery Management Council