



**SEDAR 99  
Gulf King Mackerel  
Assessment Schedule of Events**

**September 2024  
Updated: December 2025**

Terms of Reference Approved.....	October 2024
Workshop Appointments Final.....	November 2024
Deadline for Management History .....	March 2025
Data Scoping Webinar .....	<i>week of June 9<sup>th</sup>, 2025</i>
<i>Review topics to be investigated (shrimp bycatch, sex-specific data, selectivity/retention functions) and request analysis</i>	
Deadline for Unprocessed Data .....	1 August 2025
<i>Length/age, logbook and observer data from all sources</i>	
Length and age compilation due.....	29 August 2025
Data Webinar I.....	<i>week of 22 September 2025</i>
<i>Review analysis and make recommendations</i>	
Deadline for MRIP catch, SRHS & Commercial Landings .....	23 January 2026
Deadline for submission of final analytical data .....	13 March 2026
<i>Including SRHS, commercial discards, indices, age/length compositions</i>	
Working paper submission for to SEDAR Staff.....	27 March 2026
Assessment Webinar I .....	<i>week of 18 May 2026</i>
<i>Provide recommendations on modeling issues</i>	
Assessment Webinar II (if needed).....	<i>week of 15 June 2026</i>
<i>Provide recommendations on modeling issues</i>	
Complete Assessment Report Submitted to Council:.....	7 August 2026

*These are primary data milestones. See the data delivery timeline for specific details on when specific data components are due.*

Assessment Information and Contacts

Prior Assessment: 2019 Update to SEDAR 38

Terminal year of prior assessment: 2017

Terminal year for this assessment: 2024

Lead Analyst and Agency: Francesca Forrestal, NMFS SEFSC (Francesca.forrestal@noaa.gov)

Project Manager: Sascha Cushner (sascha.cushner@noaa.gov)

SEDAR Coordinator: Julie Neer (Julie.neer@safmc.net)

SEDAR Cooperator: Gulf Fishery Management Council