



**SEDAR 92
Atlantic Blueline Tilefish
Operational Assessment
Schedule of Events**

Updated: May, September 2024

TORS and Schedule Approved..... March 2023
Workshop Appointments Final..... March 2023
Deadline for Management History March 2024

Landings Stream Topical Working Group Data Scoping Webinar Week of April 1, 2024
Identify Data sources and providers, Review detailed data delivery timeline (Mid-Atlantic involved)
Deadline for Length and Age data (QA/QC'd in standard format)..... May 3, 2024
Deadline for preliminary Landings data and MRIP catch estimates May 17, 2024

Landings Stream Topical Working Group Webinar I Week of May 20, 2024
Deadline for the compilation of Length and Age data June 7, 2024

Landings Stream Topical Working Group Webinar II..... Week of June 3, 2024

Landings Stream Topical Working Group Webinar III..... Week of July 8, 2024
Deadline for submission of final Landings and MRIP Catch Estimates July 26, 2024
Deadline for submission of final analytical products August 16, 2024
Working paper submission to SEDAR Staff August 30, 2024

Landings Stream Topical Working Group Webinar IV Week of September 23, 2024

Life History Topical Working Group Webinar I..... 3 October 2024
Life History Topical Working Group Webinar II 30 October 2024

Assessment Report to SEDAR staff: March 21, 2025
Complete Assessment Report Submitted to Council..... March 26, 2025

These are primary data milestones. See the data delivery timeline for specific details on when specific data components are due.

Assessment Information and Contacts:

Prior Assessment: SEDAR 50
Terminal year of prior assessment: 2015
Terminal year for this assessment: 2023
Lead Analyst and Agency: SEFSC, Nikolai Klibansky (nikolai.klibansky@noaa.gov)
Data Point of Contact: SEFSC, Kelly Adler (kelly.adler@noaa.gov)
SEDAR Coordinator: Julie Neer (juie.neer@safmc.net)
SEDAR Cooperator: South Atlantic Fishery Management Council