



**SEDAR 92
Atlantic Blueline Tilefish
Operational Assessment
Schedule of Events**

TORS and Schedule Approved..... March 2023
Workshop Appointments Final..... March 2023
Deadline for Management History March 2024

Land Streams Topical Working Group Data Scoping Conference Call.. Week of April 1, 2024
Identify Data sources and providers, Review detailed data delivery timeline mid-Atlantic involved
Deadline for Length and Age data (QA/QC'd in standard format)May 3, 2024
Deadline for preliminary Landings data and MRIP catch estimatesMay 17, 2024

Landing Streams Topical Working Group Webinar I Week of May 20, 2024
Deadline for the compilation of Length and Age dataJune 7, 2024

Landing Streams Topical Working Group Webinar II..... Week of June 10, 2024

Landing Streams Topical Working Group Webinar III.....Week of July 8, 2024
Deadline for submission of final Landings and MRIP Catch Estimates July 26, 2024
Deadline for submission of final analytical products August 16, 2024
Working paper submission to SEDAR Staff (e.g. for the topics listed below) August 30, 2024

Assessment Report to SEDAR staff:November 15, 2024
Complete Assessment Report Submitted to Council.....November 20, 2024

These are primary data milestones. See the data delivery timeline for specific details on when specific data components are due.

Assessment Information and Contacts:

Prior Assessment: SEDAR 50
Terminal year of prior assessment: 2015
Terminal year for this assessment: 2023
Lead Analyst and Agency: SEFSC, Lew Coggins
Data Point of Contact: SEFSC, Kelly Adler - NOAA Federal <kelly.adler@noaa.gov>
SEDAR Coordinator: Kathleen Howington (kathleen.howington@safmc.net)
SEDAR Cooperator: SAFMC