



SEDAR 89
South Atlantic Tilefish
Operational Assessment
Schedule of Events

TORS and Schedule Approved..... March 2023
Workshop Appointments Final..... March 2023
Deadline for Management History November 2023

Life History Topical Working Data Scoping Conference Call week of November 13, 2023
Identify Data sources and providers, Review detailed data delivery timeline
Deadline for Age data (QA/QC'd in standard format) January 12, 2024

Life History Topical Working Group Webinar I..... Week of January 22, 2024
Deadline for Length (QA/QC'd in standard format) January 26, 2024
Deadline for compilation of Age Data February 9, 2024

Life History Topical Working Group Webinar II Week of February 12, 2024
Deadline for final Landings data and MRIP catch estimates February 16, 2024
Deadline for the compilation of Length data February 23, 2024

Life History Topical Working Group Webinar III Week of March 11, 2024
Deadline for submission of final analytical products April 5, 2024
Working paper submission to SEDAR Staff April 19, 2024

Life History Topical Working Group Webinar IV (if needed) week of April 22, 2024

Assessment Report to SEDAR staff: July 26, 2024
Complete Assessment Report Submitted to Council..... July 31, 2024

These are primary data milestones. See the data delivery timeline for specific details on when specific data components are due.

Assessment Information and Contacts

Prior Assessment: SEDAR 66

Terminal year of prior assessment: 2018

Terminal year for this assessment: 2022

Lead Analyst and Agency: SEFSC , Matt Vincent

Data Point of Contact: SEFSC, Kelly Adler - NOAA Federal <kelly.adler@noaa.gov>

SEDAR Coordinator: Kathleen Howington (kathleen.howington@safmc.net)

SEDAR Cooperator: SAFMC