

Table 1: SEDAR Project Grid - February 2025 SEDAR Steering Committee Outcome

Table Color Legend:

Steering Committee Approved and SEFSC Scheduled Projects	FUTURE Requests
Steering Committee Approved, PENDING SEFSC SCHEDULING	Updates - No SEDAR Involvement

SEDAR SCHEDULE OVERVIEW- February 2025 SEDAR Steering Committee Discussion

Year	South Atlantic Team				Gulf Team						Caribbean Team		HMS Team		Florida FWCC		Commission /RW only
	1	2	3	4	1	2	3	4	5	6	1	2	1	2	1	2	
2025	S90 Red Snapper Benchmark	S92 Blueline Tilefish OA	S90 Red Snapper Benchmark		S88 Red Grouper OA		S98 Red Snapper Benchmark	S98 Red Snapper Benchmark	S87 White, Pink, and Brown Shrimp Benchmark	S84 Yellowtail Snapper (PR & STI/STJ) and Stoplight Parrotfish (STX) Benchmark	S91 Spiny Lobster (all islands) Benchmark	S770A Hammerhead Sharks		S96 YTS OA			
		BSB (Update)			S99 King Mackerel	S100 Gray Triggerfish											
2026	S90 Red Snapper Benchmark	Gag Grouper (TWG)	Dolphin MSE RW		MRIP and other data updates				Tilefish Complex (DW)	Application of Alternate Assessment Methods		S101 Sandbar Sharks	Bull Sharks	S94 Hogfish		Black Grouper MSE RW?	Cobia
									Gag Grouper (Red Tide & Repro TWGs)								
2027	Red Grouper (DW/Stock ID)	Snowy Update /TWG	Vermilion Update		SATL - King Mackerel (Gulf Analyst)	Yellowedge Update	Vermilion (Update)	Greater Amberjack (DW)	Gray Snapper Update								GSMFC Menhaden
2028	Red Porgy (TWG)	GAJ (TWG)	Spanish Mack (TWG)		Cobia, Lane, Spanish Data Limited Workshop (PW/DW)	Scamp Update											ASMFC Menhaden
2029		Scamp	Tilefishes														
2030																	
2031																	

Timing of projects shown in this table is approximate and is intended for SEDAR Steering Committee workload planning purposes only. Please consult individual project schedules for specific start and end dates.