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SEDAR 74 

Gulf of Mexico Red Snapper 

Schedule of Events 

 

September 2020 

Updated: January 2021 

 

 

Planning Team Established ........................................................................................... February 2020 

ToR and Milestone Schedule Development ........................................................................ June 2020 

Stock ID ToRs and Milestone Schedule Approved ......................................................... August 2020 

Stock ID Participant Appointments ................................................................................. August 2020 

Assessment ToRs Approved .......................................................................................... October 2020 

 

Stock ID Data Scoping Webinar ..................................................................... week of Nov 16th, 2020 

 

Assessment Development Team Appointments ........................................................... February 2021 

Data Workshop Participant Appointments ................................................................... February 2021 

 

Stock ID Data due (catches, life history, genetics) ................................................. 12 March 2021 

Stock ID Webinar I .......................................................................................... week of May 3rd, 2021 

Stock ID Webinar II ......................................................................................... week of June 7th, 2021 

 

Stock ID report draft to Panel of review ............................................................................ 6 July 2021 

Report Comments due to Editors ..................................................................................... 16 July 2021 

Stock ID Final Report Due to SEDAR ........................................................................ 23 July 2021 

 

Assessment Data Scoping Conference Call (DW Panel) ............................... week of August 2, 2021 

Great Red Snapper WG Webinar (if needed) ......................................... week of September 20, 2021 

 

Deadline for unprocessed data (includes lengths, raw age data) ................... 30 September 2021 

 

Discard Mortality WG Webinar ................................................................... week of October 4, 2021 

Pre-Data Workshop Webinar  ..................................................................... week of October 11, 2021 

MRIP and Commercial Data Due  ............................................................................ 15 October 2021 

 Raw length data 

Preliminary Data Products to Analysts ............................................................... 29 October 2021 

DW Working Paper to SEDAR Staff ................................................................... 29 October 2021 

 

Data Evaluation Workshop: (New Orleans, LA) .......................................... November 1-5, 2021 

 

Post-DW Discard Mortality WG Webinar (if needed) ............................ week of January 10th, 2022 

 

Final Analytical Products Due ..................................................................................... 18 March 2022 
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Draft DW Reports to DW panel for review ..................................................................... 1 April 2022 

Report Comments due to Editors ................................................................................... 15 April 2022 

Final DW reports to SEDAR Staff ................................................................................ 22 April 2022 

Data workshop report distribution ................................................................................. 29 April 2022 

 

*All dates tentative from this point forward, depending on data analysis* 

 

Assessment webinar I ......................................................................................................... May, 2022 

AW working paper submission to SEDAR Staff ................................................................ June 2022 

Assessment webinar II ......................................................................................................... July, 2022 

Assessment webinar III ................................................................................................... August, 2022 

 

ADT to Determine Assessment will be ready for January 2023 Review ............ 15 August 2022 

 

Assessment Report Draft to panel for review ............................................................ November 2022 

Assessment Panel report comments due to editors .................................................... November 2022 

Final Assessment Report to SEDAR staff .................................................................. December 2022 

 

RW Working Paper Submission .................................................................................... .January 2023 

Final distribution to review panel ................................................................................... January 2023 

 

Review Workshop: (Miami, FL) ............................................................................... January 2023 

First Draft Review Reports ....................................................................................  (end of workshop) 

Review Workshop Panel Drafts due to Chair ............................................................... February 2023 

Review Workshop Addenda/Revision Reports due to Chair & SEDAR Staff ............ February 2023 

Review Workshop Reports due to SEDAR Staff: ............................................................ March 2023 

Complete Assessment Report Submitted to Council/SERO/SEFSC................................ Spring 2023 


