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Schedule of Events 

 
Updated: 1/23/2020 

 
TORS and Schedule Approved .................................................................................. December 2017 
Workshop Appointments Final .............................................................. December 2017/March 2018 
 
Data Scoping Webinar .................................................................................................. June 29, 2018 
Unprocessed data deadline  ....................................................................................... August 31, 2018 
Updated final datasets & preliminary new datasets to Analytic Team  ............... November 30, 2018 

• Includes length and age compositions 
Working Paper Submission to SEDAR Staff ....................................................... December 17, 2018 
Data/assessment scoping webinar  ............................................................................. March 25, 2019 

• Review data and discuss initial model issues 
SSC MRIP workshop ........................................................................................... August 19-21, 2019 
Final Data Received ................................................................................................... October 1, 2019 
Working papers due ............................................................................................... November 1, 2019 
Data Webinar .............................................................................................. November 14 or 15, 2019 
In – Person Workshop (Beaufort, NC) ............................................................ December 10-12, 2019 
Assessment webinar I ...........................................................................................  January 22h, 2020 
Assessment webinar II ........................................................................................  February 6rd, 2020 
Assessment webinar III  ....................................................................................... February 28th. 2020 
Assessment Report Draft to panel for review .............................................................. March 9, 2020 
Assessment Report comments due to editors ............................................................. March 23, 2020 
Final Assessment Report to SEDAR staff ..................................................................... April 6, 2020 
 
Complete Assessment Report Submitted to Council ................................................... April 10, 2020 
 

1These are primary data milestones. See the data delivery timeline for specific details on when specific 
data components are due. 
 
Assessment Information and Contacts 
Prior Assessment: Update to SEDAR 01 
Terminal year of prior assessment: 2011 
Terminal year for this assessment: 2017 
Lead Analysts and Agency: SEFSC, Nikolai Klibansky (nikolai.klibansky@noaa.gov) 
Data Point of Contact: SEFSC, Rob Cheshire <rob.cheshire@noaa.gov> 
SEDAR Coordinator: Kathleen Howington (kathleen.howington@safmc.net) 
SEDAR Cooperator: South Atlantic Fishery Management Council 

 


