
SEDAR 71 
South Atlantic Gag Grouper 

Operational Assessment 
Schedule of Events 

8/12/2019 
Revised: 1/16/2020 

TORS and Schedule Approved .................................................................................. December 2019 
Workshop Appointments Final .................................................................................. December 2019 

Data Scoping Webinar .................................................................................... Week of May 11, 2020 
Unprocessed data deadline  ............................................................................................ July 24, 2020 
MRIP landings and discards and commercial landings due ................................. September 18, 2020 
Updated final datasets & preliminary new datasets to Analytic Team  ..................... October 2, 2020 

• Includes length and age compositions
Working Paper Submission to SEDAR Staff ............................................................. October 9, 2020 
Data review/Assessment webinar I ............................................................ Week of October 26, 2020 
Assessment webinar II ........................................................................... Week of November 30 , 2020 
Assessment webinar III (if needed) ........................................................... Week of January 11, 2021 
Assessment webinar IV (if needed) ........................................................... Week of February 8, 2021 
Assessment Report Draft to panel for review ........................................................ February 26, 2021 
Assessment Report comments due to editors ............................................................. March 12, 2021 
Final Assessment Report to SEDAR staff ................................................................. March 26, 2021 

Complete Assessment Report Submitted to Council ................................................. March 31, 2021 

1These are primary data milestones. See the data delivery timeline for specific details on when specific 
data components are due. 

Assessment Information and Contacts 
Prior Assessment: Update of SEDAR 10 
Terminal year of prior assessment: 2012 
Terminal year for this assessment: 2019 
Lead Analysts and Agency: SEFSC, Kevin Craig (kevin.craig@noaa.gov) 
Data Point of Contact: SEFSC, Rob Cheshire  (rob.cheshire@noaa.gov) 
SEDAR Coordinator: Kathleen Howington 
SEDAR Cooperator: South Atlantic Council 




