
 
SEDAR 75 

Gulf of Mexico Gray Snapper 
Operational Assessment 

Schedule of Events 
 

September 2020 
Updated: January 2021 
 
 

TORS and Schedule Approved ............................................................................................ August 2020 
Workshop Appointments Final ....................................................................................... September 2020 
Data Scoping Conference Call ....................................................................... week of November 8, 2021 
 Identify Data sources and providers, Review detailed data delivery timeline 
Deadline for Management History .............................................................................. November 8, 2021 
 
Deadline for Unprocessed Data (raw age & length data; raw effort data) ...................... 28 January 2022 
Deadline for MRIP and Commercial estimates ................................................................... 13 May 2022 
Deadline for submission of final analytical data .................................................................. 27 May 2022 
 
Pre-workshop Webinar ......................................................................................... week of June 13, 2022 

Review data and discuss initial model issues 

Working paper submission for Data/Assessment Workshop to SEDAR Staff .................... 13 June 2022 
 
Data/Assessment Workshop: (TBD) ....................................................................... June 28 – 29, 2022 
 
Assessment webinar I .......................................................................................... week of July 18th, 2022 
Assessment webinar II ...................................................................................... week of August 8th, 2022 
Assessment webinar III (if needed) ................................................................. week of August 29th, 2022 
Assessment Report Draft to panel for review: ................................................................. 3 October 2022 
Assessment Report comments due to editors: ................................................................ 14 October 2022 
Assessment Report to SEDAR staff:  ............................................................................ 31 October 2022 
Complete Assessment Report Submitted to Council: .................................................. 4 November 2022 
 
1These are primary data milestones. See the data delivery timeline for specific details on when specific 
data components are due. 
 
Assessment Information and Contacts 
Prior Assessment: SEDAR 51 
Terminal year of prior assessment: 2015 
Terminal year for this assessment: 2020 
Lead Analyst and Agency: Adyan Rios (Adyan.rios@noaa.gov) 
Data Point of Contact: SEFSC, Molly Stevens (molly.stevens@noaa.gov)  
SEDAR Coordinator: Julie Neer (Julie.neer@safmc.net) 
SEDAR Cooperator: Gulf of Mexico Fishery Management Council 


