
SEDAR 58 
Atlantic Cobia 

Assessment Schedule of Events 
 

         Terminal Year = 2017 
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Schedule & ToRs Approved ............................................................................................... June 2018 
Workshop Appointments .................................................................................................... June 2018 
 
Final Stock ID Resolution ............................................................................................... August 2018 
 
Data Scoping Webinar (DW Panel) ................................................................ week of Aug 27th, 2018 
Unprocessed Data Deadline (includes raw age and reproduction data) ....................... Sept 14, 2016 
Data Webinar (DW Panel) .............................................................................. week of Oct 22nd, 2018 
• Status update from WG/data providers 
• Review summary statistics 
• Discuss issues where panel feedback needed to prep for DW 

DW Working Paper/Processed Data Submission to SEDAR Staff............................ March 22, 2019 
Pre-DW Conference Call (DW Working Group Chairs) ............................ week of March 25th, 2019 
Data Evaluation Workshop (Charleston, SC) ....................................................... April 1-5, 2019 
1st Draft of Data Evaluation Workshop Report .................................. Apr 5, 2019 (end of workshop) 
Post data workshop webinar (DW Panel, if necessary) ......................... week of Apr 8th or 15th, 2019 
FINAL Data due to data compilers ............................................................................ Apr 22, 2019 
Draft DW Reports to DW panel for review & final working papers to SEDAR ............Apr 26, 2019 
Report Comments due to Editors .................................................................................... May 3, 2019 
Final DW report sections due to SEDAR & final age/length comps ...................... May 13, 2019 
Data workshop report distribution ................................................................................ May 17, 2019 

 
Pre-Assessment webinar (DW and AW Panels) ............................................ week of June 17th, 2019 

• Discuss any remaining data issues and/or pre-modeling questions 
 

Assessment Milestone I webinar ..................................................................... week of July 15th, 2019 
• Consider methods and configuration options for models 
• Recommend assessment methods (i.e. model types) to pursue for potential base model 

configuration 
• Identify likely issues to be addressed and evaluated in developing the base model 

 
Assessment Milestone II webinar ................................................................... week of Aug 12th, 2019 

• Continue work on model development 
 

AW working paper submission deadline ....................................................................... Aug 19, 2019 
Distribution of potential model documentation ............................................................. Aug 19, 2019 
 
Assessment Milestone III Webinar .................................................................. week of Sept 2nd, 2019 

• Review base model alternatives and recommend a base model approach and configuration 
• Recommend sensitivities and uncertainty evaluations 



 
Assessment Milestone IV webinar ..................................................................week of Sept 23rd, 2019 

• Review continuity, sensitivities and uncertainty evaluations 
• Recommend projection approaches and configuration 

 
Assessment Milestone V webinar ...................................................................... week of Oct 7th, 2019 

• Review projection results 
• Review Assessment report and responses to ToRs 

 
Assessment Report Draft to panel for review ................................................................. Oct 18, 2019 
AW report comments due to analysts ............................................................................. Oct 28, 2019 
Final Assessment Report to SEDAR staff ...................................................................... Oct 31, 2019 
 
 
RW Working Paper Submission ..................................................................................... .Nov 4, 2019 
Final AW Report distribution .......................................................................................... Nov 4, 2019 
Pre-RW Conference Call (Analytical team, RW Chair) .................................. week of Nov 11th, 2019 
RW Panel Introductory Conference Call (RW Panel, Chair) ......................... week of Nov 11th, 2019 
Review Workshop: (Atlantic Beach, NC) .............................................................Nov 19-21, 2019 
Draft Review Reports due to Chair .................................................................................. Dec 9, 2019 
Review Workshop Addenda/Revision Reports due to Chair and SEDAR .................... Dec 16, 2019 
Review Workshop Reports due to SEDAR Staff ........................................................... Dec 23, 2019 
Complete Assessment Report Submitted to Councils/SERO/SEFSC............................... Jan 6, 2019 


