
SEDAR 106 
South Atlantic Gag Grouper 

Assessment Schedule of Events 

9 January 2026 

 
TORS Approved ................................................................................................June 2025 
Schedule Approved ...................................................................................... October 2025 
SEFSC General Data Scoping ……………………………………………October 2025 
Workshop Appointments Final ................................................................ December 2025 
Deadline for Management History ........................................................... December 2025 

 
Raw Data Deadline ....................................................................................................TBD 

• Raw length, age, observer and logbook data 
 
Reproductive Dynamics Topical Working Group Webinar I ....................................TBD 

• TWG Data Scoping 
• Identify Data sources and providers, Review detailed data delivery timeline  

 
Compiled Age and Length Data Deadline .................................................................TBD 
Recreational Catch and Commercial Landings .........................................................TBD 
 
Reproductive Dynamics Topical Working Group Webinar II .................................... TBD 
 
Reproductive Dynamics Topical Working Group Webinar III .................................TBD 
 
Final Analytical Products Deadline ...........................................................................TBD 

• Headboat proxy and commercial discards, indices, age/length comps, etc. 
 
 
Working Papers Submission to SEDAR Staff  ..........................................................TBD 
 
Reproductive Dynamics Topical Working Group Webinar IV (if needed) ................. TBD 

 
Reproductive Dynamics Topical Working Group Webinar V (if needed) .................. TBD 

• Final Recommendations 
 
Updated FES Recreational Size and Catch Data Deadline ........................................TBD 
 
Updated Headboat proxy discards and Recreational Historical Landings ................TBD 
 
Consult with Technical Work Group .........................................................................TBD 
Assessment Report to SEDAR staff: .........................................................................TBD 
Complete Assessment Report Submitted to Council .................................................TBD 

 
Assessment Information and Contacts: 
Prior Assessment: SEDAR 71 
Terminal year of prior assessment: 2019  
Terminal year for this assessment: 2024 
Lead Analyst and Agency: SEFSC, Nikolai Klibansky (Nikolai.Klibansky@noaa.gov) 
Data Point of Contact: SEFSC, Sascha Cushner (Sascha.Cushner@noaa.gov) 
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SEDAR Coordinator: Emily Ott (Emily.Ott@safmc.net) 
SEDAR Cooperator: South Atlantic Fishery Management Council 
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