
SEDAR 41 
South Atlantic Red Snapper and Gray Triggerfish 

Schedule of Events 
 

Updated: October 16, 2015 
 

Updated Schedule Approved ..................................................................................... December 2014 
Workshop Appointments (if necessary) ........................................................................... March 2015 
 
Workshop Scope Planning Call (DW Working Group Chairs) .......................... week of Feb 9, 2015 
Data Webinar I (DW Panel) ............................................................................ week of April 13, 2015 
• Review S41 DW 2014 recommendations 
• Identify topics for further discussion at S41 DW 2015 
• Identify any ‘new’ datasets available 
• Identify individuals responsible for updating and/or providing new datasets 

Unprocessed Data Deadline .......................................................................................... June 22, 2015 
Data Webinar II (DW Panel) ........................................................................... week of June 29, 2015 
• Status update from WG/data providers 
• Review summary statistics 
• Discuss issues where panel feedback needed to prep for DW 2015 

DW Working Paper/Processed Data Submission to SEDAR Staff................................ July 20, 2015 
Pre-DW Conference Call (DW Working Group Chairs) .................................. week of July 27, 2015 
Data Evaluation Workshop (Charleston, SC) ......................................................... Aug 4-6, 2015 
1st Draft of Data Evaluation Workshop Report ................................. Aug 6, 2015 (end of workshop) 
Post data workshop webinar .......................................................................................... Aug 20, 2015 
FINAL Data due to data compilers ............................................................................ Aug 21, 2015 
Draft DW Reports to DW panel for review ................................................................... Aug 21, 2015 
Report Comments due to Editors ................................................................................... Aug 28, 2015 
Final data workshop report sections due to SEDAR ................................................. Sept 4, 2015 
Data workshop report distribution ................................................................................. Sept 11, 2015 
 
Pre-Assessment webinar ................................................................................................... Oct 6, 2015 

 Discuss pre-base run set up and questions, DW and AW participate 

Assessment webinar I ...................................................................................................... Nov 2, 2015 
Assessment webinar II .................................................................................... week of Nov 16th, 2015 
AW working paper submission deadline ....................................................................... Nov 30, 2015 
Assessment webinar III ................................................................................... week of Nov 30th, 2015 
Distribution of functioning model and model documentation ......................................... Dec 7, 2015 
Assessment workshop (Morehead City, NC) ........................................................ Dec 14-17, 2015 

Leave with base run finalized and uncertainty and projection set up discussed 
Assessment webinar IV ...................................................................................... week of Jan 11, 2016 
Assessment webinar V ....................................................................................... week of Jan 25, 2016 
Assessment Report Draft to panel for review ................................................................. Feb 16, 2016 
Assessment webinar VI  .................................................................................... week of Feb 16, 2016 
AW report comments due to analysts ............................................................................. Feb 23, 2016 
Final Assessment Report to SEDAR staff ...................................................................... Feb 29, 2016 
 
 



RW Working Paper Submission .................................................................................... .Feb 29, 2016 
Final AW Report distribution ......................................................................................... Feb 29, 2016 
Pre-RW Conference Call (Analytical team, RW Chair) .................................. week of March 7, 2016 
RW Panel Introductory Conference Call (RW Panel, Chair) ......................... week of March 7, 2016 
Review Workshop: (Atlantic Beach, NC) ........................................................ March 15-18, 2016 
Review Reports due to Chair ......................................................................................... April 1, 2016 
Review Workshop Addenda/Revision Reports due to Chair and SEDAR .................... April 8, 2016 
Review Workshop Reports due to SEDAR Staff ......................................................... April 12, 2016 
Complete Assessment Report Submitted to Councils/SERO/SEFSC.......................... April 15, 2016 


